COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

February 15, 2007

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS

For Information and Discussion:

Ms. Gay Browning and Ms. Julie LeBlanc will provide an overview of the status of CWPPRA
accounts, and available funding in the Planning and Construction Programs.



Potential Construction Program Funding Requests for 15 Feb 07 Task Force Meeting 2/15/2007
| Total Request | TC? | Fed Non-Fed TC recommendation
Funds Available:
Funds Available, 8 Feb 07 (including revised FY07 allocation, recent fax vote, and returned funds on Grand-White) $55,384,033 $9,773,653
Total | $65,157,686 $55,384,033 $9,773,653
Agenda Item 4: Request for Additional Phase Il Increment 1 Funds
W Lake Boudreaux (TE-46) $1,916,859| Y $1,629,330 $287,529 $1,916,859
Total $1,916,859 $1,629,330 $287,529
Agenda Item 5: Request for Additional Phase Il Increment 1 Funds
Lake Borgne (PO-30) $6,925,824| Y $5,886,950 $1,038,874 $6,925,824
Total $6,925,824 $5,886,950 $1,038,874
Not on TF Agenda for Decision : Request for Phase Il Authorization and Phase Il Increment 1 Funding (O&M only)
"Lake Borgne Segment" of MRGO/Lake Borgne SP (PO-32) $9,159,788 $7,785,820 $1,373,968 $0
Total $9,159,788 $7,785,820 $1,373,968
Agenda Item 6: Request for Phase Il Authorization and Phase Il Increment 1 Funding
Barataria Basin LB, Phase 3, CU 7 $21,538,790 $18,307,972 $3,230,819 $0
Castille Pass Sediment Delivery $18,933,969 $16,093,874 $2,840,095 $0
Dedicated Dredging on Barataria Basin Landbridge - Fill Site 1 $15,231,142| Y $12,946,471 $2,284,671 $15,231,142
East Grand Terre Island Restoration $33,881,341 $28,799,140 $5,082,201 $0
Freshwater Bayou Bank Stabilization - Belle Isle Canal - Lock $25,676,625 $21,825,131 $3,851,494 $0
GIWW Bank Restoration in Critical Areas in Terrebonne (Segments 1,2,6) $13,175,993 $11,199,594 $1,976,399 $0
Goose Point/Point Platte Marsh Creation $18,989,923| Y $16,141,435 $2,848,488 $18,989,923
Grand Lake Shoreline Protection - with Tebo Point $20,331,947 $17,282,155 $3,049,792 $0
Lake Borgne & MRGO Shoreline Protection - MRGO Segment $31,924,591 $27,135,902 $4,788,689 $0
Rockefeller Refuge $10,544,865 $8,963,135 $1,581,730 $0
Ship Shoal: Whiskey West Flank Restoration $48,901,961 $41,566,667 $7,335,294 $0
South Lake DeCade - CU1 $2,221,045 $1,887,888 $333,157 $0
Total $261,352,192 $222,149,363 $39,202,829
December 2006/January 2007 Approvals $279,354,663 $43,063,748
Available Funds Surplus/Shortage $22,093,938

cash flow \ Tab3-constructionprogramfunds-TF15Feb07



All Projects (PPL1-8 or PPL9+ with Phase Il Approval) Scheduled for Construction Bid in FY07, FY08, and FY09 31-Jan-07
Anticipated
Bid Opening
Date (for
projects Technical
Construction needing Committee
Approval/ additional Anticipated FY 2007 FY 2008 FY 2009 (or later) Recommendation to
Phase Il [funds in early| Construction [Approved Estimate Anticipated Anticipated Anticipated Estimated New |Approve Increase in
PPL | Project #| Agency Project Approval FY08) Start Date y Increase Needed | Increase Needed | Increase Needed Estimate Funding?
10 PO-30 EPA |Lake Borgne Shoreline Protection Yes Apr-07 $18,285,601 $6,925,824 $25,211,425 Yes
10 TE-45 FWS |[Terrebonne Bay Shoreline Protection Demo No Apr-07 $2,503,545 $250,000 $2,753,545
West Lake Boudreaux Shoreline Protection
11 TE-46 FWS |and Marsh Creation Yes Apr-07 $15,976,954 $1,916,859 $17,893,813 Yes
Pass Chaland to Grand Bayou Pass Barrier
11 BA-35 NMFES _|Shoreline Restoration Yes Jun-07 Oct-07 $29,249,505 $8,400,000 $37,649,505
Barataria Barrier Island: Pelican Island
11 BA-38 NMFS |segment Yes Jun-07 Oct-07 $66,494,510 $2,911,576 $69,406,086
Periodic Introduction of Sediment and Nutrients
9 MR-11 COE |at Selected Diversion Sites Demo No Oct-07 $1,502,817, $0 $1,502,817,
10 TE-44 FWS [North Lake Mechant, CU 2 Yes Jul-07 Nov-07 $29,010,545 $12,000,000 $41,010,545
8 CS-28-2 COE [Sabine Refuge Marsh Creation Cycle 2 Yes Jan-08 $9,390,000, $3,000,000 $12,390,000
2 CS-09 NRCS |Brown Lake Hydrologic Restoration No Feb-08 $4,002,363 $0 $4,002,363
Penchant Basin Natural Resources Plan,
6 TE-34 NRCS |Increment 1 No Feb-08 $14,455,551 $0 $14,455,551
6 TE-32a FWS |Lake Boudreaux Freshwater Introduction No Sep-08 $10,519,383 $6,000,000 $16,519,383
5 TE-10 FWS |Grand Bayou Hydrologic Restoration No Dec-08 $8,209,722 $5,000,000; $13,209,722
3 BA-04c NRCS |West Pointe a la Hache Outfall Management No unscheduled $4,068,045 $0 $4,068,045
TOTAL $213,668,541 $9,092,683 $32,311,576 $5,000,000! $260,072,800

PPL's 1 -8: Estimate reflected is the total project approved at PPL selection (20-year cost)
Estimate reflected is approved funding to date (usually through Ph Il Incr 1)

PPL's 9+:




Tab 3 - CWPPRA Funding Status

Tab 3 - Status of
Breaux Act Funds

Gay Browning, U. S. Army Corps of Engineers
Julie Z. LeBlanc, U. S. Army Corps of Engineers

Status of Breaux Act Funds

1. Current Funding Situation
« CWPPRA Planning Program
» Available funds

« CWPPRA Construction Program
* Available funds, obligations, expenditures
 Summary of today’s decision items

2. Projected Funding Situation
e CWPPRA updated funding projections over
program life

e Total funding required - projects for which
construction has started (construction + 20
years OM&M)
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1. Current Funding Situation

CWPPRA Planning Program

» Task Force approved $5,168,692 for FYQ7
Planning budget on 18 Oct 06

e Current surplus in the Planning Program is
$934,694
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CWPPRA Construction Program

Total Federal funds received into program (FY92
to FY06) = $643M

FYO7 estimated Fed construction program funds
= $71.4M (funding not yet received)

Total obligations = $606.2M
Total expenditures = $329M

143 active projects:

e 70 projects completed construction
» 18 currently under construction

* 55 not yet started construction

CWPPRA Construction Program

18 projects scheduled to begin
construction in FYO7:

- 2 have started construction (1-cash flow, 1-
non-cash flow)

- 4 scheduled during the year (cash flow
projects already approved for Phase Il)

- 12 scheduled during the year (cash flow
projects NOT YET approved for Phase Il —
projects will be selected in Dec 06/Feb 07)
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“Unencumbered” or “Available”
Funding in Construction Program

e “Unencumbered” balance as of 8 Feb 07 =
$55.4M Federal funding (including FYQ7
allocation-not yet received) (page 6, tab 3)

* FYO7 Federal funding estimated to be
$71,402,872

* Including non-Fed cost share and FY07
allocation, total funds in Construction
Program = $84,003,379

Construction Program —
Funding Requests

e Technical Committee recommendations up for
consideration today (Construction funds):
#4 West Lake Boudreaux (TE-46) Cost Increase $ 1,916,859
#5 Lake Borgne (PO-30) Cost Increase $ 6,925,824
#6 Phase Il — Dedicated Dredging (BA-36) $ 15,231,142
#6 Phase Il — Goose Point (PO-33) $ 18,989,923
TOTAL $43,063,748
Available funding (Fed + non-Fed) in Construction
Program prior to TF decisions = $65.2M
If Technical Committee recommendations are approved,
the available funding = $22.1M
12 projects requesting Phase Il, Increment 1 funding total
= $261.4M

Taking into consideration the Tech Committee’s
recommendation to fund 2 projects for Phase Il, $227M in
additional need has not been met
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Potential Construction Program Funding Requests for 15 Feb 07 Task Force Meeting

‘ 2/15/2007]

| Total Request | TC2| Fed | NonFed | TC
[Funds Available:
Funds Available, 8 Feb 07 (including revised FYO7 allocation, recent fax vote, and returned funds on Grand-White) || $55,384,033] $9,773,653
Total 565,157,685 | $55,384,033] $9,773,653
Agenda Item 4: Request for Additional Phase If 1 Funds
|w Lake Boudreaux (TE-46) | 1016850 v | $1,629,330 $287.529 $1,916,859|
Total] 51916859 | $1,629,330 $287,529
Agenda Item 5: Request for Additional Phase If 1 Funds
Lake Borgne (PO-30) | 56.925.82] v | 5,886,950 1,038,874] $6,925,824
Total] $6.925824] | $5,886,950 $1,038,874]
[Not on TF Agenda for Decision : Request for Phase Il Authorization and Phase Il Increment 1 Funding (O&M only)
"Lake Borgne Segment" of MRGO/Lake Borgne SP (PO-32) 0150788 | $7,785,820 $1,373,968 S
Total $9,159,788 $7.785,820 $1,373,968
Agenda Item 6: Request for Phase Il Authorization and Phase Il Increment 1 Funding
Barataria Basin LB, Phase 3, CU7 521,538,790] $18,307,972] 53,030 810] S
Castille Pass Sediment Delivery $18,933,969) $16,093,874) $2,840,095 S
Dedicated Dredging on Barataria Basin Landbridge - Fill Site 1 $15,231,142 Y $12,946.471] $2,284,671 $15,231,14
Igasx Grand Terre Island 533,881,301 $28,799,140) $5,082,201
Freshwater Bayou Bank - Belle Isle Canal - Lock $21,825,131] $3,851,494
GIww Bank in Critical Areas in Terrebonne (Segments 1,2.6) 511,100,504 $1,976,399
[Goose Point/Point Platte Marsh Creation Y $16,141,435|
Grand Lake Shoreline Protection - with Tebo Point $20,331,947]
L ake Borgne & MRGO Shoreline Protection - MRGO Segment 531,024,501
[Rockefeller Refuge $10,544,865| $1,581,730
|ship Shoal: whiskey west Fiank $48,901,961] $7,335,294 sof
South Lake DeCade - CUL $2,221,045 $333,157 S
Total $261,352,192] $39,202,829)
December 2006/January 2007 Approvals| $279350,663] | | | $43,063,748]
Available Funds Surplus/Shortage| | | | $22,093,938]
ICWPPRA, Phase Il Approval Requests for December 2006/February 2007
Updated: 14 Feb 07
Phase I Phase II Acres 30% Design 95% Design
Construction Total Incr 1 Benefited | Prioritization | Review Meeting | Review Meeting
Jagency ProjNo. | PPL Project Start Estimate | Funding Rgst | 20 Years Score Date Date
NRCs BA27c(3) | 9 |Barataria Basin Landbridge, Phase 3 - CU 7 Aug07 | $25765121 | $21,538,790 180 4555 20 Aug 03 (A) 2Sep 04 (A)
NvFs AT-04 9 |castille Pass Channel Sediment Delivery aun07 | 20,045,754 | $18933.969 577 5050 20Jan 04 () 13 0ct 05 (A)
Fws BA-36 1 Elﬁds‘flz‘eld Dredging on Barataria Basin Landbrid "Aug-07 $15378401 | $15231,142 242 56.00 17 Dec 03 (A) 29Jul 04 (A)
NvFs BA-30 9 |East Grand Terre Island Restoration Aug07 | $34393708 | $33.881,341 335 60.00 26 May 05 (A) 30 Nov 05 (A)
3 TV-11b 9 |Freshwater Bayou Bank Stab-Belle Isle Canal-Lock Apr07 | s28571,202 | $25,676,625 241 3950 27 Jun 02 (A) 22 Jan 04 (A)
GIWW Bank Restoration of Critical Areas in
NRCs TE-43 10 |3 rebonne - Segments 1. 2.6 Aug07 | $15968,228 | $13,175993 132 4025 21Jan 03 (A) 26 Aug 04 (A)
Fws PO-33 13 |Goose Point/Point Platte Marsh Creation Jun07 | $19137,181 | $18980.923 436 53.00 20 Jul 06 (A) 8 Nov 06 (A)
jcoe ME-21 11 |Grand Lake Shoreline Protection - with Tebo Point Aug07 | $23068344 | $20,331,947 540 6125 11 May 04 (A) 16 Aug 04 (A)
jcoe PO-32b 12 ;:;?ﬂz‘r’"t?f‘e &MRGO Shoreline Prot - MRGO Apr-07 $34,637,092 | $31,924,501 173 36.50 11 Aug 04 (A) 29 Mar 05 (A)
NvFs ME-18 10 |Rockefeller Refuge aun07 | $10544,865 | $10544,865 NIA NA 28 Sep 04 (A) 20 Sep 05 (A)
era TE-47 11 |ship Shoal: Whiskey West Flank Restoration May-07 | $49,183319 | $48,901,961 195 60.00 50ct04 (A) 28 Sep 05 (A)
NRCs TE-39 9 |south Lake DeCade - CU 1 Aug-07 $3171215 | $2,221,045 202 7495 19.0u104 (A) 2Sep 04 (A)

$288,864,430

$261,352,192

 Lake Borgne segment of the Lake Borgne & MRGO Shoreline Protection Project constructed under Corps MRGO O&M funding

(A) = Actual Date

(S) = Scheduled/Announced Date
(T) = Tentative Date (not yet announced)
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Cost Increases for Projects
Approved for Construction

Additional FY07 funding need for immediate construction
cost increases due to hurricanes = $9.1M

All but $250K has been recommended by Technical
Committee for approval by Task Force (and is accounted
for when we say that $22.1M is available)

Additional funding need for projects scheduled to begin

construction in FY08 = $32.3M

3 projects anticipate a more immediate need in late FYO7
(bid openings in Jun/Jul 07)

Given the fact that the program carries over a large
amount of “unobligated funds” each year, the Task Force
could make the decision to approve funding for the late
FYOQ7 funding need out of FY08 funds

This is done each year when Planning funds are approved
prior to have the funding from that FY in-hand

JAll Projects (PPL1-8 or PPL9+ with Phase Il Approval) Scheduled for Construction Bid in FY07, FY08, and FY09 31-Jan-07
Anticipated
Bid Opening
Date (fc
project:
Construction|  neec ding
Approvall | additional | Anticipated FY 2007 FY 2008 FY 2009 (or later)
Phasell [funds in early| Construction |Approved Estimate|  Anticipated Anticipated Anticipated Estimated New
PPL | Project #| Agency Project Approval FY08) Start Date N Increase Needed | Increase Needed | Increase Needed Estimate
10 PO-30 EPA__[Lake Borgne Shoreline Protection Yes Apr-07_ $18,285,601 $6.925.824| 3 11,42 Yes
10 TE-45 No Apr-07 $2,503 545 $250.000) $2,753 545
11 | TE46 Yes. Apr-07 $15,976,954] $1,916,859) $17,893,813] Yes
11 BA-35 Yes Jun-07 Oct-07 $29,249 505 $8.400,000) $37,649,505)
11 BA-38 Yes Jun-07 Oct-07 $66.,494,510| $2,911,576| $69,406.086]
nts
9 MR-11 No Oct-07 $1,502,817] $0f $1,502,817|
10 TE-44 FWS _|North Lake Mechant, CU 2 Yes Jul-07. Nov-07 $29,010,545 $41,010.545)
8 £S-282 COE_|Sabine Refuge Marsh Cre Cycle 2 Yes Jan-08 $9,390,000 $3,000,000) $12,390,000)
2 CS-09 NRCS _|Brown Lake Hydrologic Restoration No Feb08 $4,002,363] $0) $4,002,363)
[Penchant Basin Natural Resources Plan,

6 | TE34 | nRCS [increment1 No Feb-08 $14,455 551 50 14,
6 TE-32a FWS |Lake Boudreaux Freshwater Introduction No Sep-08 $10,519,383 $6.,000,000) $16,519,383
5 TE-10 FWsS _|Grand Bayou Hydrologic Restoration No Dec08 $8,209,722)] $5,000,000] $13,209,
3 BA-04c NRCS_[West Pointe a la Hache Outfall Management No unscheduled $4,068,045| $0] $4,068,045)

TOTAL 213,668 541] So00z683]  Se231157) $5.000,000)

Y PPLs1-8: Estimate reflected is the total project approved at PPL selection (20-year cost)
PPL's 9+ Estimate reflected is approved funding to date (usually through Ph Il Incr 1)




Tab 3 - CWPPRA Funding Status

Total Program Obligations by FY
(Fed/non-Fed)

Graph shows:
- Total cumulative funds into program for FY92-07

- Cumulative obligations for FY92-07 (green bar)
- Unobligated balance by FY (peach bar)

The program carries over a significant
amount of funds each fiscal year ($208.6M at
close of FY03)

In FYO4, however, the unobligated carryover
was reduced to $87.5M (lowest since 1995)

Current unobligated balance is $192M
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“Programmed” Funds (Fed/non-Fed)
Set Aside Funds

 Graph shows:

- Total cumulative funds into program, showing
FY00-07

- Cumulative “programmed” funds (set aside)

FYO00-07 (yellow bar) — currently approved
phases

- “Unencumbered” funds —this is the
amount that Gay quotes as “available” funds
 $66.1M “available” includes $934,694 in
Planning Program and $65.2M in
Construction Program

CWPPRA Program- "Programmed" Funds
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Unobligated Balance versus

Unencumbered Funds
Graph shows the unobligated balance by fiscal
year compared to the “unencumbered” funding
Average difference in FY00-03 was approximately
$150M

In FYO4 — FY06 “unencumbered” funds in the
Construction Program are close to zero

Currently there is $65.2M available in
Construction, $934K available in Planning

With Tech Committee recommendations
approved, $22.1M available in Construction,
$934K available in Planning

Unobligated Balance vs. Unencumbered Funds

O Unobligated Balance
208.6 O "Unencumbered" Funds
2015
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2. Projected Funding Situation

Updated Funding Projection

Consolidated Appropriations Act of 2005 (signed
8 Dec 04) extended the program through 2019

Total program funding (Fed and non-Fed) with
previous authority (FY92 - FY09) is $1.2B, incl
$5M/year for Planning

Based upon the DOI projections through FY16
(and straight-line projections for FY17-20), the
total program funding (Fed and non-Fed) is
estimated to be $2.44B, incl $5M/yr for Planning

Total cost for all projects on PPLs 1-16, incl
Planning = $1.94B

Funding
Summary Federal non-Federal Total Program
Thru FY10 | $ 1,045,861,517 | $ 174,863,157 | $ 1,220,724,674
Thru FY20 | $ 2,110,560,996 | $ 327,068,079 | $ 2,437,629,075




Tab 3 - CWPPRA Funding Status

Annual CWPPRA Federal Funding (PIng and Construction)
| | | |

$130,000,000

NOTES:
FY92 - FY07 figures are actual Federal funds received. FYO8 - FY17 are estimates obtained from DOI (updated 13 Dec 06).
FY18 - FY20 are estimated projections for remaining years, projecting a straight line.
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Total Funding Required

(for projects for which construction has started)

The overall funding limits of the program should be
considered when approving projects for construction
Once a project begins construction, the program should
provide OM&M over 20 year life of project

- PPL1-8 projects have funding for 20 years already set aside

- PPL9+ projects set aside funds in increments: Ph I/ construction +

3 yrs OM&M/ yearly OM&M thereafter
Total funds into the total program (Fed/non-Fed) over life
of program (FY92-20) = $2,437.6M
20 years of funding required for projects which have been

approved for construction = $1,042.8M, “gap” between
two = $1,394.8M

Including the 2 increases and 2 projects up for Phase Il
funding today, the “gap” becomes $1,349.8M
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Millions

Total Funding Required (projects for which construction has started)
constr +20 yrs OM&M

$2,400

$2,200 -

$2,000

\ Total Funding into

Program thru FY20
$2,437.6M

$1.800 115ta| Cost for[
$1,600 {PPL 1-16 and
Planning =
$1,400 1$1.943.4M

$1,200

$1,394.8M

$1,349.8M

$1,087.83

$1,042.80
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Feb 07, 2 increases, 2 Phase llapprovals




COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
February 18, 2007

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS

For Information

1. Planning Program.

a.

Planning Program Budget (pg 1-3). Reflects yearly planning budgets for the last five
years. The FY07 Planning Program budget of $5,168,692 was approved by the Task
Force on 18 October 2006. In addition to the approved budget, there’s a $934,694
surplus in the Planning Program.

2. Construction Program.

a.

CWPPRA Project Summary Report by Priority List (pg 4-5). A priority list summary of
funding, baseline and current estimates, obligations and expenditures, for the construction
program as furnished by the lead agencies for the CWPPRA database.

Status of Construction Funds (pg 6-7). Taking into consideration approved current
estimates, project expenditures through present, Federal and non-Federal cost sharing
responsibilities, we have $54,490,863 Federal funds available, based on Task Force
approvals to date. FYO07 Federal construction program funding is $71,402,872 (included
in the $54.5M available Federal funding).

Status of Construction Funds for Cash Flow Management (pg 8-9). Status of funds
reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through
16 and estimates for two complex projects not yet approved, for present through program
authorization.

Cash Flow Funding Forecast (pg 10-12). Phase II funding requirements by FY.

Projects on PPL 1-8 Without Construction Approval (pg 13). Potential return of
$31,749,084 to program; these projects are included in prioritization.

Construction Schedule (pg 14-19). Construction start/completion schedule with
construction estimates, obligations and expenditures for FY07 through FY11.

CWPPRA Project Status Summary Report (pg 20-110). This report is comprised of project
information from the CWPPRA database as furnished by the lead agencies.

TAB 3



31-Jan-07

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2007 Budget Summary
P&E Committee Recommendation, 24 August 2006
Tech Committee Recommendation, 13 September 2006
Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)
General Planning & Program Participation [Suppl tal Tasks Not Included]
State of Louisiana
DNR 430,640 405,472 460,066 386,677 * 412,736
Gov's Ofc 73,500 81,000 92,000 87,500 ** 86,500
LDWF 71,529 ¥ 37,760 72,096 73,598 96,879
Total State 575,669 524,232 624,162 547,775 596,115
EPA 458,934 460,913 400,700 439,800 ** 469,091
Dept of the Interior
USFWS 430,606 474,849 450,650 464,478 * 476,885
NWRC 26,905 47,995 111,363 * 137,071 * 63,656
USGS Reston
USGS Baton Rouge
USGS Woods Hole 5,000
Natl Park Service
Total Interior 462,511 522,844 562,013 601,549 540,541
Dept of Agriculture 452,564 498,624 600,077 * 590,937 ** 596,400
Dept of Commerce 520,585 540,030 561,306 * 570,350 ** 583,134
Dept of the Army 1,178,701 1,201,075 1,251,929 ¥ 1,171,199 * 1,259,208
Agency Total 3,648,964 3,747,718 4,000,187 3,921,610 4,044,489
Feasibility Studies Funding
Barrier Shoreline Study
WAVCIS (DNR)
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies
Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin (USFWS) 190,000
Delta Building Diversion Below Empire (COE)
Total Complex Studies 0 0 0 0 190,000

/Planning_2007/

FY07_Budget Pkg_(10) Task Force Approves_18 Oct 2006.xls

FY_summary 1/31/2007
1of3 9:49 AM



31-Jan-07

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2007 Budget Summary
P&E Committee Recommendation, 24 August 2006
Tech Committee Recommendation, 13 September 2006
Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 506,500 421,250 437,900 460,948 463,858

Supplemental Tasks
Academic Advisory Group 100,000 99,000 99,000 99,000 100,100
Database & Web Page Link Maintenance 111,416 109,043 52,360 61,698 62,996
Linkage of CWPPRA & LCA 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730 305,249 307,249
Opyster Lease GIS Database-Maint & Anal 64,479 88,411 98,709 103,066
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 97,988 50,000 30,383
Terrebonne Basin Recording Stations 92,000 18,000
Land Loss Maps (COE) 62,500 63,250 63,250
Storm Recovery Procedures (2 events) 76,360 97,534 97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC)
GIS Satellite Imagery
Aerial Photography & CD Production
Adaptive Management 108,076
Development of Oyster Reloc Plan 47,758
Dist & Maintain Desktop GIS System
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs
Evaluate & Assess Veg Plntgs Coastwide
Monitoring - NOAA/CCAP*
High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050 (DNR)
Purchase 1700 Frames 1998

Photography (NWRC)
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 1,329,515 1,056,369 864,966 729,797 470,345

Total Allocated 5,337,835 5,148,336 5,303,053 5,112,355 5,168,692

Unallocated Balance (168,692)
Total Unallocated 1,103,386 934,694

/Planning_2007/

FY07_Budget Pkg_(10) Task Force Approves_18 Oct 2006.xls

FY_summary 1/31/2007
20f3 9:49 AM



31-Jan-07

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2007 Budget Summary
P&E Committee Recommendation, 24 August 2006
Tech Committee Recommendation, 13 September 2006
Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
! amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop Phase 2 feasibility scope.
? Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS
10 Excludes $20k COE, $5k NRCS, $5k DNR, $2kUSFWS, and $16k NMFS moved to Coast 2050
during FY 97 for contracs & @$255k absorbed in agency FY 97 budgets for a total of $303,000.
to COAST2050 during FY 97 for contracts & @$255k absorbed in agency FY 97 budgets for a total of $303,000.
' Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
'3 §100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99
1 Carryover funds from previous FY's; this number is being researched at present.
17 §600,000 given up by MRSNFR for FY 2000 budget.
" Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows:
(a) General Planning estimates for agencies approved.
(b) 75% of Outreach budget approved; Agency outreach funds removed from agency General Planning funds;
Outreach Committee given oversight of agency outreach funds.
(b) 50% of complex project estimates approved.
0 Outreach: original approved budget was $375,000; revised budget $415,000.
(a) 15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.
(b) 6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
2 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.
$32,000 of this total given to NWRC for preparation of report.
z 6 Jul 00: Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
z Definition: Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
2 29 Aug 00: Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
z 1 Sep 00: Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
2 10 Jan 2001: Task Force approves additional $113,000 for FYO1.
2 30 May 01: Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
b 7 Aug 2001: Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne
National Estuary Foundation Superbowl campaign proposal.
» 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.
Previous budget was $45,795, revised budget is $351,200, an increase of $305,405. This task is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02: LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management supplemental task.
i May 02: LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress)
and given to NWRC for creation of a web-ready version of the CWPPRA year 2000 Report to Congress for printing process.
216 Jan 2003: Task Force approves LDWF estimate that was not included in originally approved budget.
By May 2005: Task Force approves additional $164,024 funding under General Planning for Programmatic Assessment and Vision task;
+$48,840 (COE); +$86,938 (NWRC); +$21,670 (NRCS); +$6,576 (NMFS)
33a 24 Aug 2006: Scott Wilson requests reduction of $37,000 from the $86,938 for the Programmatic Assessment; $45,000 was given for printing but only $8,000 used.
# 25 Jan 2006: FY2006 budget, $98,250 for Report to Congress item added to approved budget
33 28 July 2005: Scott Wilson e-mail requests reduction of $43,113.99 from current $275,000 FY98 budget.
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CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007
Project Summary Report by Priority List
Federal Non/Fed
No. of CSA Under Const. Const. Funds Const. Funds Baseline Current Obligations  Expenditures
P/L Projects Acres [Executed  Const. Completed Available Matching Share Estimate Estimate To Date To Date
1 14 18,932 14 0 14 $28,084,900 $9,355,706 $39,933,317 $53,276,353 $46,630,423 $42,502,949
2 15 13,372 15 2 12 $28,173,110 $13,958,587 $40,644,134 $84,958,909 $79,943,975  $52,224,049
3 11 12,514 11 1 9 $29,939,100 $7,884,506 $32,879,168 $48,051,569 $41,203,623 $34,268,448
4 4 1,650 4 0 4 $29,957,533 $2,156,541 $10,468,030 $13,228,959 $13,134,271  $12,063,809
5 9 3,225 9 0 6 $33,371,625 $2,443,008 $60,627,171 $24,430,081 $18,530,586 $14,683,812
5.1 0 988 1 0 0 $0 $4,850,000 $9,700,000 $9,700,000 $8,310,772 $6,664,668
6 11 10,522 11 1 8 $39,134,000 $5,579,681 $54,614,991 $55,726,486 $33,559,951 $24,002,721
7 4 1,873 4 1 3 $42,540,715 $5,206,718 $21,090,046 $34,711,451 $34,313,331 $8,357,796
8 8 1,529 6 1 4 $41,864,079 $3,429,278 $33,340,587 $22,593,236 $11,912,192 $7,291,972
9 18 4,387 14 4 5 $47,907,300 $10,699,305 $72,429,342 $70,985,151 $58,597,097 $37,555,825
10 12 18,799 9 2 2 $47,659,220 $11,281,918 $82,222,452 $75,212,787 $38,441,446 $16,271,798
11 12 24,391 11 5 0 $57,332,369 $30,670,508 $258,849,846 $204,470,056 $164,579,152 $39,814,647
11.1 1 330 1 0 1 $0 $7,065,116 $19,252,500 $14,130,233 $13,915,320 $13,656,797
12 6 2,843 3 1 1 $51,938,097 $3,747,629 $28,406,152 $24,984,190 $16,264,539 $13,164,376
13 5 1,470 4 0 1 $54,023,130 $1,382,052 $8,616,745 $9,213,682 $5,308,292 $1,877,648
14 4 728 3 0 0 $53,054,752 $1,098,347 $7,322,316 $7,322,316 $6,250,417 $472,045
15 4 1,667 1 0 0 $58,059,645 $686,926 $4,579,509 $4,579,509 $2,339,824 $45,723
16 5 1,889 0 0 0 $71,402,872 $1,431,594 $9,543,961 $9,543,961 $2,551,845 $0
Active
Projects 143 121,109 121 18 70 $714,442 447 $122,927,422 $794,520,267 $767,118,928 $595,787,054 $324,919,083
Deauthorized
Projects 20 13 0 2 $34,364,158 $2,613,005 $2,697,209 $2,562,234
Total Projects 163 121,109 134 18 72 $714,442 447 $122,927,422 $828,884,425 $769,731,934 $598,484,264 $327,481,317
Conservation Plan 1 1 0 1 $0 $45,886 $238,871 $191,807 $191,807 $191,807
CRMS - Wetlands 1 1 1 0 $0 $2,023,822 $66,890,300 $13,492,144 $7,423,492 $1,291,489
MCF 1 1 0 0 $0 $225,000 $1,500,000 $1,500,000 $79,387 $79,387
Storm Recovery 1 0 0 0 $0 $45,504 $303,359 $303,359 $0 $0
E?)?sltruction 167 121,109 137 19 73 $714,442 447 $125,267,634 $897,816,955 $785,219,244 $606,178,950  $329,044,000

Program

$839,710,081
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

Total of 167 projects includes 143 active construction projects, 20 deauthorized projects, the CRMS-Wetlands Monitoring project,

the Monitoring Contingency Fund, the Storm Recovery Assessment Fund, and the State of Louisiana's Wetlands Conservation Plan.

Federal funding for FYO07 is expected to be $71,402,872 for the construction program..

Total construction program funds available is $839,710,081 .

The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date.

Current Estimate for the Sth priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.

The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).

Obligations include expenditures and remaining obligations to date.

Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.

. The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,

and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.

. PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp. This number is not included in the acre number in this table, beause

this acreage is classified differently than acres protected by marsh projects.

PPL 5.1 is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed
with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal.

Priority Lists 9 through 16 are funded utilizing cash flow management. Baseline and current esimates for these priority lists reflect

only approved, funded estimates. Both baseline and current estimates are revised as funding is approved.

31-Jan-2007



CEMVN-PM-C
Last Updated 31 Jan 2007

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 15 February 2007

Current Current Expenditures Expenditures Expenditures Federal Cost Share Non-Federal Cost Share
Total Current Funded Unfunded Inception 1 Dec 97 thru Inception Unexpended of Current of Current
P/L No. of Estimate Estimate Estimate thru 30 Nov 97 Present thru Present Funds Funded Estimate Funded Estimate
Projects (a) (b) (¢c) (d) (e) (f) (g) (i) (J)
0 1 191,807 191,807 0 171,154 20,653 191,807 0 145,921 45,886
CRMS 1 66,890,300 13,492,144 53,398,156 0 1,291,489 1,291,489 12,200,655 11,468,322 2,023,822
MCF 1 1,500,000 1,500,000 0 0 79,387 79,387 1,420,613 1,275,000 225,000
SRA 1 303,359 303,359 0 0 0 303,359 257,855 45,504
1 17 53,475,693 53,475,693 0 13,343,523 29,358,766 42,702,290 10,773,403 44,119,987 9,355,706
2 15 84,958,909 84,958,909 0 12,147,509 40,076,540 52,224,049 32,734,860 71,000,322 13,958,587
3 17 48,927,825 48,927,825 0 5,453,322 29,741,011 35,194,333 13,733,492 41,043,319 7,884,506
4 10 14,083,878 14,083,878 0 439,594 12,479,135 12,918,729 1,165,150 11,927,337 2,156,541
5 9 24,430,081 24,430,081 0 2,537,030 12,146,782 14,683,812 9,746,269 21,987,073 2,443,008
5.1 9,700,000 9,700,000 0 0 6,604,668 6,604,668 3,035,332 4,850,000 4,850,000
6 13 55,796,806 55,796,806 0 191,623 23,881,418 24,073,041 31,723,765 50,217,126 5,579,681
7 4 34,711,452 34,711,452 0 0 8,357,796 8,357,796 26,353,655 29,504,734 5,206,718
8 10 22,861,854 22,861,854 0 0 7,560,601 7,560,601 15,301,252 19,432,576 3,429,278
9 19 216,606,475 71,328,671 145,277,804 0 37,798,964 37,798,964 33,529,706 60,629,370 10,699,301
10 12 228,373,379 75,212,787 153,160,592 0 16,271,798 16,271,798 58,940,989 63,930,869 11,281,918
11 12 424,027,503 204,470,056 219,557,447 0 39,814,647 39,814,647 164,655,410 173,799,548 30,670,508
11.1 1 14,130,233 14,130,233 0 0 13,656,797 13,656,797 473,436 7,065,116 7,065,116
12 6 139,433,604 24,984,190 114,449,414 0 13,164,376 13,164,376 11,819,814 21,236,562 3,747,629
13 5 91,161,544 9,213,682 81,947,862 0 1,877,648 1,877,648 7,336,034 7,831,630 1,382,052
14 4 93,728,608 7,322,316 86,406,292 0 472,045 472,045 6,850,271 6,223,969 1,098,347
15 4 51,480,718 4,579,509 46,901,209 0 45,723 45,723 4,533,786 3,892,583 686,926
16 5 122,380,024 9,543,961 112,836,063 0 0 9,543,961 8,112,367 1,431,594
Total 167 1,799,154,052 785,219,214 1,013,934,838 34,283,754 294,760,246 329,044,000 456,175,214 659,951,584 125,267,629
Available Fed Funds 714,442,448
Non Cash Flow 98 350,941,665 350,941,665 0 N/F Cost Share 125,267,629
Cash Flow 69 1,448,212,388 434,277,549 1,013,934,838 Available N/F Cash 39,260,961
Total 167 1,799,154,052 785,219,214 1,013,934,838 WIK credit/cash 86,006,669
Total Available Cash (min) 753,703,408
Federal Balance 54,490,863
(Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance 0
|Total Balance 54,490,863

Status of Funds\ status of funds 2007 Feb 15_31 Jan 07.xls 1of2 1/31/2007, 10:02 AM



CEMVN-PM-C

Last Updated 31 Jan 2007

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 15 February 2007

Federal Cost Share

Non-Federal Cost Share

Current Current Expenditures Expenditures
Total Current Funded Unfunded Inception 1 Dec 97 thru Unexpended of Current of Current
P/L No. of Estimate Estimate Estimate thru 30 Nov 97 Present Funds Funded Estimate Funded Estimate
Projects (a) (b) (¢c) (d) (e) (g) (i) (J)
Notes:
(1)  Estimated FY07 Federal funding for the construction program is $71,402,872,000.
(2)  Project total includes 143 active projects, 20 deauthorized projects, CRMS-Wetlands Project, Monitoring Contingency Fund, Storm Recovery Assessment Fund, and the Conservation Plan.
(3) Includes 20 deauthorized projects:
Fourchon Bayou Boeuf (Phased) Red Mud
Bayou LaCache Grand Bay Compost Demo
Dewitt-Rollover Pass-a-Loutre Crevasse Bayou Bienvenue
Bayou Perot/Rigolettes SW Shore/White Lake Upper Oaks
Eden Isles Hopper Dredge Bayou L'Ours
White's Ditch Flotant Marsh Marsh Creation South of Leeville
Avoca Island Violet F/W Distribution
(4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
(5 Includes O&M revised estimates, dated 1 March 1999.
(6)  Expenditures are divided into two categories because of the change in cost share: inception through 30 Nov 97, and 1 Dec 97 through present. and do not reflect all non-Federal WIK credits; costs are being reconciled.
Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
(7)  Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
(8)  Priority Lists 9 through 16 are financed through cash flow management and are funded in two phases.

Status of Funds\ status of funds 2007 Feb 15_31 Jan 07.xls

Current estimates reflect only approved, funded estimates.
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CEMVN-PM-C
(Updated 31 January 2007)

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

Task Force, 15 February 2007

31-Jan-07

Expenditures
Total Federal Matching Total Ph1 Ph2 Current Inception Unexpended Federal Cost Share Non-Federal Cost Share
P/L No. of Funds Non-Fed Funds Current Current Estimate thru Present Funds of Current Estimate of Current Estimate
Projects Available Cost Share Available Esti Esti (a) (e) () (h)
0 1 45,886 191,807 191,807 0 145,921 45,886
0.1 1 2,023,822 2,023,822 66,890,300 66,890,300 1,291,489 65,598,811 56,856,755 10,033,545
0.2 1 225,000 225,000 1,500,000 79,387 1,420,613 1,275,000 225,000
0.3 1 45,504 45,504 303,359 0 303,359 257,855 45,504
1 17 28,084,900 9,355,706 37,440,606 53,475,693 42,702,290 10,773,403 44,119,987 9,355,706
2 15 28,173,110 13,958,587 42,131,697 84,958,909 52,224,049 32,734,860 71,000,322 13,958,587
3 17 29,939,100 7,884,506 37,823,606 48,927,825 35,194,333 13,733,492 41,043,319 7,884,506
4 10 29,957,533 2,156,541 32,114,074 14,083,878 12,918,729 1,165,150 11,927,337 2,156,541
5 9 33,371,625 2,443,008 35,814,633 24,430,081 14,683,812 9,746,269 21,987,073 2,443,008
5.1 - 4,850,000 4,850,000 9,700,000 6,664,668 3,035,332 4,850,000 4,850,000
6 13 39,134,000 5,579,681 44,713,681 55,796,806 24,073,041 31,723,765 50,217,126 5,579,681
7 4 42,540,715 5,206,718 47,747,433 34,711,451 8,357,796 26,353,655 29,504,733 5,206,718
8 10 41,864,079 3,429,278 45,293,357 22,861,854 7,560,601 15,301,252 19,432,576 3,429,278
9 19 47,907,300 10,699,305 58,606,605 17,220,118 199,386,357 216,606,475 37,798,964 178,807,510 184,115,504 32,490,971
10 12 47,659,220 11,281,918 58,941,138 17,616,196 210,757,183 228,373,379 16,271,798 212,101,581 194,117,372 34,256,007
11 12 57,332,369 30,670,508 88,002,877 25,242,202 398,785,301 424,027,503 39,814,647 384,212,856 360,423,378 63,604,125
11.1 1 7,065,116 7,065,116 14,130,233 14,130,233 13,656,797 473,436 5,272,323 8,857,910
12 6 51,938,097 3,747,629 55,685,726 10,116,224 129,317,380 139,433,604 13,164,376 126,269,228 118,518,563 20,915,041
13 5 54,023,130 1,382,052 55,405,182 8,498,519 82,663,025 91,161,544 1,877,648 89,283,896 77,487,312 13,674,232
14 4 53,054,752 1,098,347 54,153,099 7,322,316 86,406,292 93,728,608 472,045 93,256,563 79,669,317 14,059,291
15 4 58,059,645 686,926 58,746,571 4,579,509 46,901,209 51,480,718 45,723 51,434,995 43,758,610 7,722,108
16 5 71,402,872 1,431,594 72,834,466 8,965,392 113,414,632 122,380,024 0 122,380,024 104,023,020 18,357,004
Total 167 714,442,447 125,267,633 839,710,080 99,560,476 1,348,651,911 1,799,154,052 329,044,000 1,470,110,051 1,520,003,403 279,150,648
Complex Projs 2 9,247,505 125,409,795 134,657,300 114,458,705 20,198,595
Total 169 714,442,447 125,267,633 839,710,080 108,807,981 1,474,061,706 1,933,811,352 1,634,462,108 299,349,243
Funding vs Current Estimate (920,019,661) (174,081,610) (1,094,101,271)
PPL 1 thru 16

w/Future Funding 169 1,943,952,774 342,240,044 ! 2,286,192,818 108,807,981 1,474,061,706 1,933,811,352 1,634,462,108 299,349,243

Funding vs Current Estimate

309,490,666

42,890,801

352,381,466

status of funds\const\ Status of Funds_2007 feb 15_futuristic_31 Jan 2007.xls
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CEMVN-PM-C
(Updated 31 January 2007)

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

Task Force, 15 February 2007

31-Jan-07

Expenditures
Total Federal Matching Total Ph1 Ph2 Current Inception Unexpended Federal Cost Share Non-Federal Cost Share
P/L No. of Funds Non-Fed Funds Current Current Estimate thru Present Funds of Current Estimate of Current Estimate
Projects Available Cost Share Available Esti Esti (a) (e) () (h)
Construction Program
* Future Federal Funding (estimated)
16 June 2006 Forecast
17 FYO08 73,612,139 12,990,377 86,602,516
18 FY09 76,489,000 13,498,059 89,987,059
19 FY10 80,151,000 14,144,294 94,295,294
20 FY11 83,103,000 14,665,235 97,768,235
21 FY12 86,410,000 15,248,824 101,658,824
22 FY13 90,131,000 15,905,471 106,036,471
23 FY14 93,841,000 16,560,176 110,401,176
24 FY15 97,522,000 17,209,765 114,731,765
25 FY16 101,421,000 17,897,824 119,318,824
26 FY17 105,385,182 18,597,385 123,982,567 Unofficial Estimate (1.03725 factor applied)
27 FY18 109,497,030 19,323,005 128,820,035  Unofficial Estimate (1.03725 factor applied)
28 FY19 113,762,045 20,075,655 133,837,700  Unofficial Estimate (1.03725 factor applied)
29 FY20 118,185,931 20,856,341 139,042,272 Unofficial Estimate (1.03725 factor applied)
Total 1,229,510,327 216,972,411 1,446,482,738

status of funds\const\ Status of Funds_2007 feb 15_futuristic_31 Jan 2007.xls
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863
Ph Il Request Phase Il Construction | Construction Funding Total Funding Balance Funding Requirement
Proj # Project Name Agfncy PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01 (A) Jul01 (A) 1,435,066 1,435,066

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr03 (A) Sep 03 (A) 1,194,495 1,194,495
I[MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep 07 Sep-08 1,502,817 1,502,817

TE-37 New Cut Dune Restoration EPA 9 10-Jan-01 Oct 06 (A) Oct-07 13,158,878 13,107,389 51,489 7,362 7,605 7,856 8,115 158,134
CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01 (A) Jul02 (A) 3,747,742 3,252,800 476,410 54,338 13,466 6,108 336,703 6,517 123,364
TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Apr 07 Sep-07 2,503,768 2,503,768

CS-31 Holly Beach NRCS 1" 07-Aug-01 Aug 02 (A) Mar 03 (A) 14,130,233 14,130,233

BA-27c¢(1) |Baratatia Basin Landbridge - Ph 3 CU 3 NRCS 9 16-Jan-02 Oct03 (A) May 04 (A) 8,636,747 5,431,260 3,205,487

LA-03b Coastwide Nutria NRCS 1" 16-Apr-02 Nov 02 (A) 68,864,870 19,572,424 49,292 446 3,103,012 3,120,709 3,138,971 3,821,285 3,687,269 32,865,215
BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Jun 06 (A) Dec 06 (A) 3,183,940 2,079,209 1,104,731 20,318 20,969 21,639 22,332 23,046 600,673
ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul03 (A) Oct 04 (A) 9,635,224 5,805,811 3,829,413 8,254 8,518 13,805 9,072 1,950,660 1,862,351
TE-44(1) _|North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr03 (A) Feb-07 502,382 502,382

BA-27¢(2) |Barataria Basin Landbridge - Ph 3 CU 4 NRCS 9 16-Jan-03 Sep 05 (A) Feb-07 6,567,873 4,825,871 1,742,002 772,449 969,553
TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03 (A) May 04 (A) 4,744,368 3,493,857 1,250,511 12,582 8,115 8,383 13,870 1,630,069 115,651
LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul04 (A) Jan-09 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04 (A) Mar 07 16,726,000 16,167,228 558,772 7,856 8,115 8,383 8,660 8,945 92,762
CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 May 05 (A) Mar-07 6,091,675 4,311,285 1,780,390 61,209 63,229 207,381 67,472 69,698 246,978
CS-32(1) |East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04 (A) Jun-06 6,490,751 5,497,491 993,260 80,249 4,144 4,277 4,414 898,933
BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05 (A) Mar-07 38,496,395 33,992,877 4,503,518 6,833 84,058 7,277 7,509 4,387,532
|;A—3B Barataria Barrier Island NMFS 11 28-Jan-04 Mar 06 (A) Sep-06 67,349,433 65,808,267 854,923 425,328 10,215 10,399 10,586 10,776 390,663
BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 1" 28-Jan-04 Apr05 (A) Oct-07 21,457,097 16,922,436 4,534,661 5,845 6,033 6,226 157,356 6,630 4,355,214
LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05 (A) Aug 06 _(A) 1,055,000 1,055,000

Barataria Basin Landbridge -Ph 1&2-CU 5 NRCS Feb 07 Apr-08 9,301,135 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05 (A) Dec 06 (A) 6,203,110 5,084,357 1,118,753 23,405 23,873 13,912 14,190 14,474 1,007,540
TE-44(2) |North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Feb 05 31,225,534 29,283,163 1,942,371 4,805 4,901 4,998 5,098 5,200 1,918,901
TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05 (A) Apr-06 7,797,000 7,613,866 183,134 18,738 14,645 30,608 15,430 15,840 220,107
ME-22 South White Lake COE 12 13-Oct-04 Nov 05 (A) Aug 06 (A) 19,673,929 15,713,224 3,960,705 8,403 8,570 1,757,949 8,917 9,095 2,162,109
TE-22 Point au Fer [O&M] NMFS 165,000 165,000

TV-04 Cote Blanche (O&M) NRCS 3 1,859,116 1,859,116

TE-39 South Lake DeCade - CU 1 (Phase | Increase) NRCS 9 175,000 175,000

PO-30 Lake Borgne Shoreline Protection EPA 10 8-Feb-06 Apr 07 Dec-07 18,707,551 18,286,377 421,174 6,925,824 7,067 1,546,052 7,526 7,767 3,143,954
BA-35 Pass Chaland to Grand Pass NMFS 11 08-Feb-06 Apr 07 Oct-07 30,217,567 29,249,507 968,060 6,549 112,507 6,826 6,970 842,997
TE-46 West Lake Boudreaux SP & MC USFWS 11 08-Feb-06 Aug 07 Feb-08 17,519,731 15,977,790 1,541,941 1,916,859 5,668 5,786 37,595 1,531,323
TE-53 Enhancement of Barrier Island Veg Demo EPA 16 18-Oct-06 919,599 919,599

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863
Ph Il Request Phase Il Construction | Construction Funding Total Funding Balance Funding Requirement
Proj # Project Name Agfncy PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

CRMS USGS/DNR All 14-Aug-03 66,890,300 9,270,226 57,620,074 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063
CS-04a Cameron-Creole Maintenance [O&M] NRCS 3 2,103,787 2,103,787
TE-26 Lake Chapeau [O&M] NMFS 3 225,869 225,869
BA-27¢(3) |Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 Feb-07 Aug 07 Jul-08 18,801,185 18,801,185 21,538,972 1,404 1,437,997 1,463 1,494 1,525 1,614,873
AT-04 Castille Pass Sediment Delivery NMFS 9 Feb-07 Jun 07 Apr-08 19,657,695 1,846,326 17,811,369 18,933,969 6,566 6,704 1,777,762 6,989 5,490,585
BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 Feb-07 Aug 07 Aug-08 31,596,669 463,942 31,132,727 15,231,142 6,549 6,686 6,826 6,970 7,117 97,998
|BA-30 |East Grand Terre NMFS 9 Feb-07 May 07 Dec-07 31,226,531 2,312,023 28,914,508 33,881,341 6,414 278,244 6,686 6,826 283,660 1,021,045
TV-11b Freshwater Bayou Bank Stab, Belle Isle to Lock COE 9 Feb-07 Apr 07 Jun-08 17,756,469 1,498,967 16,257,502 25,676,625 6,549 867,646 6,826 6,970 1,164,955
TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Feb-07 Aug 07 Nov-08 29,987,641 1,735,983 28,251,658 13,175,993 6,666 643,768 6,948 42,739 7,244 2,207,715
PO-33 Goose Point USFWS 13 Feb-07 Mar 07 Nov-08 21,547,421 1,730,596 19,816,825 18,989,923 2,856,825
ME-21 Grand Lake Shoreline Protection COE 1" Feb-07 Aug 07 Jun-08 17,251,124 1,049,029 16,202,095 20,331,947 7,670 7,831 7,996 84,941 8,335 1,894,725
PO-32 Lake Borgne and MRGO - MRGO COE 12 Feb-07 Mar 07 Nov-07 17,361,080 1,348,345 16,012,735 31,924,591 890,508
ME-18 Rockefellar Refuge - CU 1 NMFS 10 Feb-07 Jul 07 Feb-08 10,033,623 2,408,478 7,625,145 10,544,865
TE-47 Ship Shoal: West Flank Restoration EPA 11 Feb-07 May 07 Feb-08 42,918,821 3,742,053 39,176,768 48,901,961 13,258 13,536 13,819 14,110 226,908
TE-39 South Lake DeCade - CU 1 NRCS 9 Feb-07 Aug 07 Jan-08 3,698,744 670,611 3,028,133 2,221,045 6,899 7,045 7,192 419,179 7,498 518,908
TE-49 Avoca Island Divr & Land Building COE 12 Jan-08 Jul 08 Jun-09 18,823,322 2,229,876 16,593,446 14,970,661 14,194 143,515 15,146 15,646 1,434,284
BA-39 Bayou Dupont EPA 12 Jan-08 May 2008 Nov-08 24,925,734 2,731,479 22,194,255 22,044,717 6,699 6,920 7,148 128,771
h\/—ZO Bayou Sale NRCS 13 Jan-08 Aug 08 Jul-09 32,103,020 2,254,912 29,848,108 29,848,108
MR-13 Benneys Bay Sediment Diversion COE 10 Jan-08 Mar 08 Nov-09 30,297,105 1,076,328 29,220,777 21,564,804 647,055 509,672 136,776 6,362,471
BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-08 Nov 08 6,297,286 1,444,000 4,853,286 4,835,510 1,632 855 883 14,406
TV-21 East Marsh Island NRCS 14 Jan-08 Aug-08 Jul-09 16,824,999 1,193,606 15,631,393 15,631,393
BA-42 Lake Hermitage FWs 15 Jan-08 May-08 May-09 32,673,327 1,197,590 31,475,737 31,475,737
ME-17 Little Pecan Bayou NRCS 9 Jan-08 Aug 08 Jul-09 14,597,263 1,556,598 13,040,665 3,947,458 3,093,207
MR-12 Mississippi River Sediment Trap COE 11 Jan-08 Aug 08 Mar-09 52,180,839 1,880,376 50,300,463 50,308,586 1,726 1,784 50,296,953
PO-26 Opportunistic Use of Bonnet Carre Spillway COE 9 Jan-08 May 08 Nov-08 1,121,757 188,383 933,374 127,994 79,203 41,672 42,944 641,661
TE-48 Raccoon Island Shoreline Protection - CU 2 NRCS 11 Jan-08 Aug 08 Jul-09 3,409,419 3,409,419 3,409,419
PO-29 River Reintroduction Into Maurepas EPA 1" Jan-09 Jun-09 Jun-11 57,815,647 6,780,307 51,035,340 49,235,895 1,799,445
ME-18 Rockefellar Refuge - CU 2 NMFS 10 Jan-08 Jun 08 Dec-08 38,000,000 38,000,000 19,000,000 19,000,000
ME-20 South Grand Cheniere Hydrologic Rest USFWS 1" Jan-08 Jun 08 Mar-09 19,930,316 2,358,420 17,571,896 16,892,751 8,024 149,929 521,193
TE-39 South Lake DeCade - CU 2 NRCS 9 Jan-08 Aug 08 Jul-09 1,532,440 129,664 1,402,776 878,657 524,119
BA-41 South Shore of the Pen NRCS 14 Jan-08 Aug-08 Jul-09 17,513,780 1,311,146 16,202,634 16,202,634
MR-14 Spanish Pass COE 13 Jan-08 Jun 2008 15,212,169 1,421,680 13,790,489 11,141,705 6,219 1,642,574
TE-50 Whiskey Island Back Barrier M.C. EPA 13 Jan-08 Apr 08 22,243,934 2,751,494 19,492,440 19,494,440
BS-12 White Ditch Resurrection NRCS 14 Jan-08 Aug-08 Jul-09 14,845,192 1,595,676 13,249,516 13,249,516 11,386,351 1,863,165
|Complex _|Central and Eastern Terrebonne (Complex) USFWS Jan-08 25,800,000 25,800,000 1,800,000 24,000,000
BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-11 May 11 May-13 13,803,361 2,362,687 11,440,674 9,531,492 1,909,182
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funding schedule_FY07_(1) 07 feb 15_31 jan 2007.xIs 20f3 1/31/2007 2:14 PM




CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863
Ph Il Request Phase Il Construction | Construction Funding Total Funding Balance Funding Requirement
Proj # Project Name Agfncy PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's
BA-40 Riverine Sand Mining/Scofield NMFS 14 Unscheduled 44,544,636 3,221,887 41,322,749 41,322,749
TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968 28,797,968
CS-28-4  |Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled
CS-28-5 |Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled
BS-13 |Bayou Lamoque COE/EPA 15 Unscheduled 5,375,741 1,205,354 4,170,387 4,080,387
hws—za South Pecan Island NMFS 15 Unscheduled 4,438,695 1,102,043 3,336,652 3,336,652
MR-15 Venice Ponds COE/EPA 15 Unscheduled 8,992,955 1,074,522 7,918,433 7,918,433
PO-34 Alligator Bend COE/NRCS 16 Unscheduled 19,620,813 1,660,985 17,959,828 17,959,828
TE-51 Madison Bay NNFS 16 Unscheduled 32,353,377 3,002,171 29,351,206 29,351,206
ME-24 Southwest LA Gulf Shoreline COE 16 Unscheduled 36,922,487 1,266,842 35,655,645 29,351,206
TE-52 West Belle Pass Barrier Headland NNFS 16 Unscheduled 32,563,748 2,694,364 29,869,384 29,869,384
Complex _|Fort Jackson Sediment Diversion (Complex) COE Unscheduled 108,857,300 108,857,300 108,857,300
BA-29 Marsh Creation South of Leeville EPA 9 Deauthorized 343,551 343,551
BA-33 Delta Bldg Divr at Myrtle Grove [WRDA FUNDING COE 10 N/A N/A 3,002,114 3,002,114
PO-28 LaBranche Wetlands [ON HOLD] NMFS 9 On Hold 306,836 305,140 1,696 8,521,507
Phase Il 1 Funding 261,352,374 344,259,985 9,531,492
Phase Il Long Term O&M, Monitoring and COE Admin 3,789,695 5,827,362 8,804,301 10,520,349 7,854,037 337,750,588
CRMS Funding 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063
Complex Projects Requesting Phase | Funding 1,800,000
Complex Projects Requesting Phase Il Funding 24,000,000 7,447,505
Yearly PPL Phase | Project Funding (estimated) 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000
Projects ing Funds ing T.F. App! ) 8,842,683
Total Funding Requested 270,195,057 361,157,098 18,071,370 54,091,134 22,431,874 19,134,416 439,595,156
Total Federal Funding into the Program (June 2006 data) 73,612,139 76,489,000 80,151,000 83,103,000 86,410,000 829,745,188
Total non-Federal Funding into Program 40,529,259 54,173,565 2,710,706 8,113,670 3,364,781 2,870,162 65,939,273
REMAINING BALANCE (175,174,935)  (408,546,330)  (347,417,994)  (313,244,458)  (249,208,551) (179,062,805) 206,880,754
cash flow\ funding schedule \
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31-Jan-07

\statusoffunds\const\

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval
as of 15 February 2007

Lead Unobligated Construction
PPL Project Agency Funds Start Status
2 Brown Lake NRCS $2,212,023 Feb-07 Ongoing
3 West Point a la Hache NRCS $3,499,125 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $5,679,177 Mar-08 Ongoing
5 Myrtle Grove NMES Funds removed
6  Lake Boudreaux USFWS $8,688,570 May-08 Ongoing
6  Penchant NRCS $11,670,189 Feb-08 Ongoing
7 Total $31,749,084

projects_stalled.xls, 07 feb 15
1/31/2007, 10:17 AM
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction

Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2007 11-Jan-2000 A 01-Oct-2006 A 01-Oct-2007 EPA 9 102 New Cut Dune and Marsh $10,890,022.50 $8,982,686.61 $85,149.93
10-Jan-2001 A Restoration

FY2007 25-Oct-2006 A 30-Sep-2007 COE 8 187 Sabine Refuge Marsh Creation, $3,231,839.00 $2,617,149.00 $0.00

Cycle 3

FY2007 01-Feb-2007 01-Jan-2008 NRCS 2 282 Brown Lake Hydrologic Restoration $1,963,099.00 $0.00 $0.00

FY2007 28-Jan-2004 A 01-Mar-2007 01-Nov-2008 FWS 13 436 Goose Point/Point Platte Marsh $0.00 $0.00 $0.00
15-Feb-2007 Creation

FY2007 16-Jan-2003 A 30-Mar-2007 30-Nov-2007 COE 12 266 Lake Borgne and MRGO Shoreline $0.00 $0.00 $0.00
31-Jan-2007 Protection

FY2007 11-Jan-2000 A 01-Apr-2007 30-Jun-2008 COE 9 241 Freshwater Bayou Bank $0.00 $0.00 $0.00
31-Jan-2007 Stabilization - Belle Isle Canal to

Lock

FY2007 10-Jan-2001 A 01-Apr-2007 31-Dec-2007 EPA 10 165 Lake Borgne Shoreline Protection $10,737,818.00  $11,816,991.00 $0.00
08-Feb-2006 A

FY2007 10-Jan-2001 A 01-Apr-2007 30-Sep-2007 FWS 10 Terrebonne Bay Shore Protection $1,453,746.00 $1,350,897.00 $0.00
10-Jan-2001 A Demonstration (DEMO)

FY2007 16-Jan-2002 A 01-Apr-2007 01-Oct-2007 NMFS 11 263 Pass Chaland to Grand Bayou $19,355,366.00  $18,771,161.00 $0.00
08-Feb-2006 A Pass Barrier Shoreline Restoration

FY2007 16-Jan-2002 A 01-Apr-2007 01-Feb-2008 FWS 11 277 West Lake Boudreaux Shoreline $10,180,530.00 $12,612,430.00 $0.00
08-Feb-2006 A Protection and Marsh Creation

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 1 of 7



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction

Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2007 11-Jan-2000 A 01-May-2007 01-Dec-2007 NMFS 9 335 East Grand Terre Island Restoration $0.00 $0.00 $0.00
31-Jan-2007

FY2007 16-Jan-2002 A 01-May-2007 01-Feb-2008 EPA 11 195 Ship Shoal: Whiskey West Flank $0.00 $0.00 $0.00
31-Jan-2007 Restoration

FY2007 16-Jan-2002 A 01-Jun-2007 01-Mar-2008 FWS 11 440 South Grand Chenier Hydrologic $0.00 $0.00 $0.00
30-Jan-2008 Restoration

FY2007 11-Jan-2000 A 15-Jun-2007 01-Apr-2008 NMFS 9 577 Castille Pass Channel Sediment $0.00 $0.00 $0.00
31-Jan-2007 Delivery

FY2007 10-Jan-2001 A 15-Jul-2007 01-Feb-2008 NMFS 10 920 Rockefeller Refuge Gulf Shoreline $0.00 $0.00 $0.00
31-Jan-2007 Stabilization

FY2007 11-Jan-2000 A 01-Aug-2007 01-Jan-2008 NRCS 9 201 South Lake Decade Freshwater $0.00 $0.00 $0.00
31-Jan-2007 Introduction

FY2007 10-Jan-2001 A 01-Aug-2007 01-Nov-2008 NRCS 10 366 GIWW Bank Restoration of Critical $0.00 $0.00 $0.00
31-Jan-2007 Areas in Terrebonne

FY2007 16-Jan-2002 A 01-Aug-2007 01-Aug-2008 FWS 11 605 Dedicated Dredging on the $0.00 $0.00 $0.00
15-Feb-2007 Barataria Basin Landbridge

FY2007 16-Jan-2002 A 01-Aug-2007 01-Jun-2008 COE 11 540 Grand Lake Shoreline Protection $0.00 $0.00 $0.00
31-Jan-2007

FY2007 11-Jan-2000 A 01-Sep-2007 01-Sep-2008 COE 9 Periodic Intro of Sediment and $1,088,290.00 $0.00 $0.00
11-Jan-2000 A N_utrients at Selected Diversion

Sites Demo (DEMO)
FY Total 6,398 $58,900,710.50  $56,151,314.61 $85,149.93
Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 2 of 7



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction
Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2008 15-Jan-2008 15-Jun-2008 COE 8 261 Sabine Refuge Marsh Creation, $7,301,751.00 $253,000.00 $0.00
Cycle 2
FY2008 01-Feb-2008 01-Jan-2009 NRCS 6 1155 Penchant Basin Natural Resources $9,723,048.00 $0.00 $0.00
Plan, Increment 1
FY2008 01-Mar-2008 01-Dec-2008 FWS 5 199 Grand Bayou Hydrologic $2,637,807.00 $0.00 $0.00
Restoration
FY2008 10-Jan-2001 01-Mar-2008 01-Nov-2009 COE 10 5706 Benneys Bay Diversion $0.00 $0.00 $0.00
31-Jan-2008
FY2008 28-Jan-2004 01-Apr-2008 EPA 13 272 Whiskey Island Back Barrier Marsh $0.00 $0.00 $0.00
31-Jan-2008 Creation
FY2008 01-May-2008 01-May-2009 FWS 6 603 Lake Boudreaux Freshwater $5,453,945.00 $0.00 $0.00
Introduction
FY2008 11-Jan-2000 01-May-2008 01-Nov-2008 COE 9 177 Opportunistic Use of the Bonnet $0.00 $0.00 $0.00
31-Jan-2008 Carre Spillway
FY2008 16-Jan-2003 01-May-2008 01-Nov-2008 EPA 12 400 Bayou Dupont Sediment Delivery $0.00 $0.00 $0.00
30-Jan-2008 System
FY2008 08-Feb-2006 01-May-2008 09-May-2009 FWS 15 438 Lake Hermitage Marsh Creation $0.00 $0.00 $0.00
30-Jan-2008
FY2008 28-Jan-2004 01-Jun-2008 COE 13 433 Spanish Pass Diversion $0.00 $0.00 $0.00
31-Jan-2008
Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 3 of 7



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction
Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2008 16-Jan-2003 A 15-Jul-2008 15-Jun-2009 COE 12 143 Avoca Island Diversion and Land $0.00 $0.00 $0.00
31-Jan-2008 Building
FY2008 11-Jan-2000 A 01-Aug-2008 01-Jul-2009 NRCS 9 144 Little Pecan Bayou Hydrologic $0.00 $0.00 $0.00
30-Jan-2008 Restoration
FY2008 07-Aug-2002 A 01-Aug-2008 01-Mar-2009 COE 12 1190 Mississippi River Sediment Trap $0.00 $0.00 $0.00
31-Jan-2008
FY2008 28-Jan-2004 A 01-Aug-2008 01-Jul-2009 NRCS 13 329 Bayou Sale Shoreline Protection $0.00 $0.00 $0.00
30-Jan-2008
FY2008 27-Jul-2005 A 01-Aug-2008 01-Jul-2009 EPA 14 189 East Marsh Island Marsh Creation $0.00 $0.00 $0.00
30-Jan-2008
FY2008 27-Jul-2005 A 01-Aug-2008 01-Jul-2009 NRCS 14 116 South Shore of the Pen Shoreline $0.00 $0.00 $0.00
30-Jan-2008 Protection and Marsh Creation
FY2008 17-Feb-2005 A 01-Aug-2008 01-Jul-2009 NRCS 14 189 White Ditch Resurrection $0.00 $0.00 $0.00
30-Jan-2008
FY Total 11,944 $25,116,551.00 $253,000.00 $0.00
Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 4 of 7



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction
Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2009 10-Jan-2001 A 01-Nov-2008 COE 10 501 Delta Building Diversion North of $0.00 $0.00 $0.00
31-Jan-2008 Fort St. Philip
FY2009 07-Aug-2001 A 01-Jun-2009 01-Jun-2011 EPA 11 5438 River Reintroduction into Maurepas $0.00 $0.00 $0.00
30-Jan-2009 Swamp
FY Total 5,939 $0.00 $0.00 $0.00

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

31-Jan-2007

Construction Ph | Appr Construction Construction
Start FY Ph Il Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2011 10-Jan-2001 A 13-May-2011 13-May-2013 EPA 10 941 Small Freshwater Diversion to the $0.00 $0.00 $0.00
31-Jan-2011 Northwestern Barataria Basin
FY Total 941 $0.00 $0.00 $0.00

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007
. Page 1
Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE) &
Actual
#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS
Priority List 1
Barataria Bay Waterway BARA JEFF 445 24-Apr-1995 A 22-Jul-1996 A 15-Oct-1996 A $1,759,257 $1,172,896 66.7 $1,172,896
Wetland Creation $1,172,896
Status: The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of
the local sponsor and monitoring team.
Bayou Labranche PONT STCHA 203 17-Apr-1993 A 06-Jan-1994 A 07-Apr-1994 A $4,461,301 $3,817,929 85.6 $3,850,699
Wetland Creation $3,777,952
Status: Contract awarded to T. L. James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments
and placing in marsh creation area. Contract final inspection was performed on April 7, 1994. Site visit by Task Force took place on
April 13, 1994.
The project is being monitored.
Lake Salvador Shoreline BARA JEFF 29-Oct-1996 A 01-Jun-1995 A 21-Mar-1996 A $60,000 $58,753 97.9 $58,753
Protection at Jean Lafitte $58,753
NHP&P Status: This project was added to Priority List 1 at the March 1995 Task Force meeting. The Task Force approved the expenditure of up to

$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.
A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for
the construction contract. The contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp. The contract was

completed in March 1997.

Complete. This project was design only.
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Vermilion River Cutoff TECHE VERMI 65 17-Apr-1993 A 10-Jan-1996 A 11-Feb-1996 A $1,526,000 $2,022,987 132.6 ! $2,005,235
Bank Protection $1,852,057
Status: The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands. The need for the
sediment retention fence on the west bank is still undetermined.
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.
Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project
schedule. Construction was completed in February 1996.
Complete.
West Bay Sediment DELTA PLAQ 9,831 29-Aug-2002 A 10-Sep-2003 A 28-Nov-2003 A $8,517,066 $22,312,761 262.0 ! $15,877,986
Diversion $14,828,956
Status: Post-construction aerial photographs and surveys indicate that 186 acres of new marsh were created with the beneficial use of the

diversion channel dredged material. LDNR surveyed the area in March 2004 and found ~70% vegetative coverage from natural
colonization of the marsh creation site. Flow measurements taken in December 2004 recorded a discharge of 27,000 cfs of Mississippi
River water through the diversion channel.

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May
17,2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of
maintaining the anchorage area. A VE study on the project was undertaken the week of August 21, 2000.
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Total Priority List 1 10,544 $16,323,624 $29,385,325 180.0 $22,965,568
$21,690,614
5 Project(s)
5 Cost Sharing Agreements Executed
5 Construction Started
5 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 2
Clear Marais Bank CA/SB CALCA 1,067 29-Apr-1996 A 29-Aug-1996 A 03-Mar-1997 A $1,741,310 $3,696,088 212.3! $3,523,254
Protection $2,904,188

Status: The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity
needed (based on the original design), and the estimate did not include a floatation channel needed for construction. This accounts for
most of the cost increase shown. The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.
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West Belle Pass Headland TERRE LAFOU 474 27-Dec-1996 A 10-Feb-1998 A 30-Sep-2005 * $4,854,102 $6,751,441 139.1 ! $6,655,270

Restoration $5,559,806
Status: Status: Original project construction completed July 1998. Supplemental disposal for wetland creation anticipated September 2006.

Problems: Construction of the original project started in February 1998, and pumping of dredged material into the project area for
wetland creation began in May 1998. Project area conditions were sub-optimal at the time of disposal due to unforeseen weather

patterns. In 1998, the area experienced frequent storm activity with sustained winds, high-energy waves, and large amounts of rainfall.
Southerly winds heightened tides and raised water levels in the project area to such an extent that dewatering of the dredged material was
greatly inhibited. Slurry heights were difficult to determine and therefore, estimates of the amount and height of the material placed in the
project area were uncertain at best. In addition, winds from the west battered the project area making the integrity of dike between
Timbalier Bay and Bay Toulouse extremely difficult to maintain. The material for the dike had to be layered in geotextile to hold it
together and, shortly after disposal was discontinued, the dike breached from the high water and waves affecting the project area. As a
result, once the project’s disposal areas dewatered and settled shallow open water still remained in much of the project area where
emergent wetlands were anticipated. Therefore, with the 2006 scheduled maintenance of the inland portion of Bayou Lafourche and Belle
Pass upcoming, CEMVN plans to once again deposit maintenance material from these channels into the West Belle Pass project area in
an effort to complete the wetland restoration anticipated under the original project.

All the dredged material containment features and rock protection of the project were constructed during the original construction.
However, refurbishment of the westernmost retainment dike and reconstruction of the closure between Timberlier Bay and Bay Toulouse
would be necessary to achieve a second disposal into the project area.

Restoration Strategy: Dredged material from Bayou Lafourche and Belle Pass would be deposited in the bays and canals of the project
area to an elevation between +3.5 to +4.0 feet (ft) MLG, so that the settled elevation would be approximately the same as nearby healthy
marsh, which occurs between +2.0 and +2.5 ft MLG.

Progress to Date: Supplemental Environmental Assessment # 271B is currently out on public review. Construction of the project is
anticipated to begin in mid September.

Total Priority List 2 1,541 $6,595,412 $10,447,529 158.4 $10,178,524
$8,463,993

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

S = NN
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Priority List 3
Channel Armor Gap DELTA PLAQ 936 13-Jan-1997 A 22-Sep-1997 A 02-Nov-1997 A $808,397 $888,985 110.0 $860,674
Crevasse $687,679
Status: Cost increase was due to additional project management costs, by both Federal and Local Sponsor.
Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project. US Fish & Wildlife Service
reviewed their permit for the pipeline and determined that Shell Pipeline was required to lower it at their own cost. USFWS requested a
modification to the alignment on USFWS-owned lands.
Construction complete.
MRGO Disposal Area PONT STBER 755 17-Jan-1997 A 25-Jan-1999 A 29-Jan-1999 A $512,198 $313,145 61.1 $313,145
Marsh Protection $313,145
Status: Completed scope of work greatly reduced. Work was to be performed via a simplified acquisition contract as estimated construction cost
is under $100,000. Bids received were higher than Government estimate by 25%. Subsequently received an in-house labor estimate from
Vicksburg District. Vicksburg District completed construction on 29 January 1999.
Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in
the baseline estimate. Further title research indicates that private ownership titles are unclear, requiring condemnation. This accounts for
the long period between CSA execution and project construction.
Pass-a-Loutre Crevasse DELTA PLAQ $2,857,790 $119,835 42 $119,835
[DEAUTHORIZED] $119,835
Status: Two pipelines and two power poles are in the area of the crevasse, increasing relocation costs by approximately $2.15 million. LA DNR

asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable
locations for the cut. The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved. Reducing
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to
deauthorize the project. COE requested deauthorization at the January 16, 1998 Task Force meeting. Task Force formally deauthorized
project July 23, 1998.
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Total Priority List 3 1,691 $4,178,385 $1,321,965 31.6 $1,293,655
$1,120,660
3 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started
2 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 4
Beneficial Use of Hopper DELTA PLAQ 30-Jun-1997 A $300,000 $58,310 19.4 $58,310
Dredge Material $58,310
Demonstration (DEMO) Status: Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray
[DEAUTHORIZED] over the bank of the Mississippi River.
Project deauthorized October 4, 2000.
Grand Bay Crevasse BRET PLAQ $2,468,908 $65,747 2.7 $65,747
[DEAUTHORIZED] $65,747
Status: The major landowner has indicated non-support of the project and has withheld ROE because of concern about sedimentation negatively

impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to
deauthorize the project. COE requested deauthorization at the January 16, 1998 Task Force meeting. Project deauthorized July 23, 1998.
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Total Priority List 4 $2,768,908 $124,057 4.5 $124,057
$124,057

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

N OO =N

Priority List 5

Bayou Chevee Shoreline PONT ORL 75 01-Feb-2001 A 25-Aug-2001 A 17-Dec-2001 A $2,555,029 $2,589,403 101.3 $2,552,951
Protection $2,271,931
Status: Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000. Construction began August 2001 and completed
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into
and extending an existing USFWS rock dike, across the south cove. Approximately 75 acres of brackish marsh will be protected by the
project.

Total Priority List 5 75 $2,555,029 $2,589,403 101.3 $2,552,951
$2,271,931

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

S = = =

Priority List 6
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Flexible Dustpan Demo at DELTA PLAQ 31-May-2002 A 03-Jun-2002 A 21-Jun-2002 A $1,600,000 $1,911,487 119.5 $1,906,489
Head of Passes (DEMO) $1,865,928
Status: CSA executed May 31, 2002. Construction completed June 21, 2002.
The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan"
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".
The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract. The
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool. The dredge was
effective in its performance for the beneficial placement of material. The final surveys and quantities have not yet been reported.
Marsh Creation East of TERRE STMRY $6,438,400 $66,869 1.0 $66,869
the Atchafalaya River- $66,869
Avoca Island Status: A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize
[DEAUTHORIZED] the project. COE requested deauthorization at the January 16, 1998 Task Force meeting.
Project deauthorized July 23, 1998.
Marsh Island Hydrologic TECHE IBERI 408 01-Feb-2001 A 25-Jul-2001 A 12-Dec-2001 A $4,094,900 $5,143,288 125.6 ! $5,030,571
Restoration $4,013,295
Status: Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as
100% small business set-aside. Construction began July 2001 and completed December 2001.
Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area.
Total Priority List 6 408 $12,133,300 $7,121,644 58.7 $7,003,929
$5,946,091

Project(s)

— N NN W

Construction Started
Construction Completed
Project(s) Deferred/Deauthorized

Cost Sharing Agreements Executed
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Priority List 8
Sabine Refuge Marsh CA/SB CAMER 214 09-Mar-2001 A 15-Aug-2001 A 26-Feb-2002 A $15,724,965 $3,421,671 21.8 $3,421,671
Creation, Cycle 1 $3,421,671
Status: This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated
project cost to construct all cycles is approximately $21.4 million.
The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.
On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is
currently scheduled to be constructed in 2005. Cycle 3 would be constructed in 2006.
Sabine Refuge Marsh CA/SB CAMER 261 17-Feb-2005 A 15-Jan-2008 15-Jun-2008 $9,266,842 $9,490,000 102.4 $927,069
Creation, Cycle 2 $714,783
Status: This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites

within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project
cost to construct all cycles is approximately $21.4 million.

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is
currently scheduled to be constructed at the beginning of 2008. Acquisition of the land rights required for the pipeline corridor is
underway. Cycle 3 is under construction and should be completed by Summer 2007. Upon completion of Cycle 2, the COE and DNR
will ask the Task Force for construction approval for Cycles 4 and 5.
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Sabine Refuge Marsh CA/SB CAMER 187 28-Mar-2005 A 25-Oct-2006 A 30-Sep-2007 $3,629,333 $4,536,666 125.0 $2,617,149
Creation, Cycle 3 $1,155
Status: This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project
cost to construct all cycles is approximately $21.4 million.
The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.
On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is
currently scheduled to be constructed at the beginning of 2008. Cycle 3 is under construction and should be completed by Summer
2007. Overflow dikes are expected to be completed by January 15, 2007 with pumping of dredged material scheduled to begin at the
beginning of February 2007. Upon completion of Cycle 2, the COE and DNR will ask the Task Force for construction approval for
Cycles 4 and 5.
Sabine Refuge Marsh CA/SB CAMER 163 $0 $0 #Num! # $0
Creation, Cycle 4 $0
Status: This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites

within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project
cost to construct all cycles is approximately $21.4 million.

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and
LDNR will ask the Task Force for construction approval for Cycles 4 and 5.
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Sabine Refuge Marsh CA/SB CAMER 168 $0 $0 #Num! # $0
Creation, Cycle 5 $0
Status: This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project
cost to construct all cycles is approximately $21.4 million.
The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.
On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and
LDNR will ask the Task Force for construction approval for Cycles 4 and 5.
Total Priority List ~ 8 993 $28,621,140 $17,448,337 61.0 $6,965,889
$4,137,609
5 Project(s)
3 Cost Sharing Agreements Executed
2 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 9
Freshwater Bayou Bank TECHE VERMI 241 30-Jan-2007 * 01-Apr-2007 30-Jun-2008 $1,498,967 $1,498,967 100.0 $1,072,881
Stabilization - Belle Isle $1,071,192

Canal to Lock Status: A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase 11
authorization will be sought again in January 2007.
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Opportunistic Use of the PONT STCHA 177 31-Jan-2007 01-May-2008 01-Nov-2008 $150,706 $188,383 125.0! $106,932
Bonnet Carre Spillway $82,248
Status: A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment,
recreation, and economy are being looked at. The team is currently scheduled to ask for construction approval at the January 2007 Task
Force meeting. A draft model CSA is in review.
Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001.
This project involves no physical construction.
Periodic Intro of COAST VARY 15-May-2006 * 01-Sep-2007 01-Sep-2008 $1,502,817 $1,502,817 100.0 $31,726
Sediment and Nutrients at $31,726
Selected Diversion Sites Status: Field site investigations have been completed. Sediment capacities of the Carnearvon Diversion Outfall Canal have been developed.
Demo (DEMO) Several methods of introducing the sediment into the diversion are being investigated by the team.
Weeks Bay MC and TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $530,918
SP/Commercial $519,304
Canal/Freshwater Status: Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh
Redirection habitat.
The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this
part of the basin. Shore protection alternatives are under evaluation.
Total Priority List 9 696 $4,381,827 $4,419,504 100.9 $1,742,456
$1,704,470
4 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
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Priority List 10
Benneys Bay Diversion DELTA PLAQ 5,706 30-Jan-2007 * 01-Mar-2008 01-Nov-2009 $1,076,328 $1,076,328 100.0 $915,706
$877,224
Status: This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs -
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been
developed and is being reviewed by the LDNR. A revised WV A and design cost estimate are in preparation for review at the CWPPRA
working groups. The project is scheduled to complete all design work in 2006 in preparation for a Phase II funding request.
Delta Building Diversion BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $2,242,413
at Myrtle Grove $2,039,976
Status: The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal
agencies involved with this project. The current view within the management team is that additional fisheries data collection and analysis
will be required over and above the proposed modeling. At this time, it has been decided to begin assembling an inter-agency EIS team
and allow them to outline major data and analytic requirements for the NEPA document. The required NEPA scoping meetings have
been held and the scoping document is being compliled. An initial Value Engineering study is scheduled for the week of July 22, 2002.
WRDA may fund Phase 2.
Delta Building Diversion BRET PLAQ 501 01-Mar-2007 01-Nov-2008 $1,155,200 $1,444,000 125.0 $1,038,492
North of Fort St. Philip $1,031,078

Status: 95% design review anticipated by end of August 2006
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Total Priority List 10 15,098 $5,233,642 $5,522,442 105.5 $4,196,611
$3,948,278
3 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11
Grand Lake Shoreline MERM CAMER 540 31-Jan-2007 01-Aug-2007 01-Jun-2008 $1,049,029 $1,049,029 100.0 $729,070
Protection $726,208
Status: The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area were completed and a preliminary
design was performed and subsequently finalized. Successful 30% and 95% design review meetings were held on May 11, 2004 and
August 16, 2004, respectively. The EA for the project was prepared for public review and resulted in a signed FONSI. The project was
not selected for construction authorization by the Task Force at the October 2004 meeting or January 2006 meeting. The project will be
considered again for construction authorization at the next annual funding approval meeting of the Task Force in January 2007.
Total Priority List 11 540 $1,049,029 $1,049,029 100.0 $729,070
$726,208

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized
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Priority List 12
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#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Avoca Island Diversion TERRE STMRY 143 01-Jan-2007 * 15-Jul-2008 15-Jun-2009 $2,229,876 $2,229,876 100.0 $1,411,857
and Land Building $1,426,241
Status: This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete and
final coordination with the SHPO is underway. Field data for hydrologic modeling is complete and model runs have been conducted. A
draft Preliminary Design Report was prepared in late 2004 and the LDNR and USACE are working to complete the report incorporating
additional data and analysis. The project design team is investigating the addition of a marsh creation component to increase project
wetland benefits. Additional surveys and soil borings were collected to refine the proposed designs. A 30% design review is targeted for
fall 2006.
Lake Borgne and MRGO PONT STBER 266 30-Jan-2007 * 30-Mar-2007 30-Nov-2007 $1,348,345 $1,348,345 100.0 $1,066,754
Shoreline Protection $1,059,745
Status: This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2007.
Mississippi River DELTA PLAQ 1,190 30-Jan-2007 *  01-Aug-2008 01-Mar-2009 $1,880,376 $1,880,376 100.0 $310,015
Sediment Trap $162,246
Status: This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of
Engineers design teams.
South White Lake MERM VERMI 844 24-Mar-2005 A 01-Nov-2005 A 29-Aug-2006 A $19,673,929 $15,713,223 79.9 $10,103,078
Shoreline Protection $10,103,107
Status: Project construction near complete. Construction of dike and beneficial use of dredge material to construct marsh behind dike going very

well.
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Total Priority List 12 2,443 $25,132,526 $21,171,820 84.2 $12,891,704
$12,751,340
4 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 13
Shoreline Protection COAST COAST 24-Mar-2005 A 01-Nov-2005 A 29-Aug-2006 A $1,000,000 $1,055,000 105.5 $820,646
Foundation $837,840
Improvements Status: All instruments, dredging, sand, fabric and rock installed. Contractor is monitoring instruments and submitting data.
Demonstration (DEMO)
Spanish Pass Diversion DELTA PLAQ 433 31-Jan-2007 01-Jun-2008 $1,137,344 $1,421,680 125.0 $272,635
$238,135
Status: The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on
November 18, 2004 and the survey work is completed. Modeling is underway.
Total Priority List 13 433 $2,137,344 $2,476,680 115.9 $1,093,280
$1,075,975
2 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
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Priority List 15
Bayou Lamoque BRET PLAQ 620 $1,205,354 $1,205,354 100.0 $750,143
Freshwater Diversion $9,284
Status: The project received Phase I approval from the Task Force on Priority Project List 15 in February 2006. The Corps of Engineers, the
Environmental Protection Agency, and the LA Department of Natural Resources are currently developing a work plan of Phase I
activities.
Venice Ponds Marsh DELTA PLAQ 511 $1,074,522 $1,074,522 100.0 $639,744
Creation and Crevasses $10,516
Status: This project received Phase I approval from the Task Force under Priority Projct List 15 in February 2006. The Corps of Engineers, the
Environmental Protection Agency and the LA Department of Natural Resources have developed a work plan of Phase I activities. Kick-
off activites are scheduled for the beginning of 2007.
Total Priority List 15 1,131 $2,279,876 $2,279,876 100.0 $1,389,887
$19,800
2 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 16
Alligator Bend Marsh PONT ORL 330 $1,660,985 $1,660,985 100.0 $0
Restoration and Shoreline $0
Protection Status:
Southwest LA Gulf MERM CAMER 888 $1,266,842 $1,266,842 100.0 $0
Shoreline Nourishment $0

and Protection Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 16 1,218 $2,927,827 $2,927,827 100.0 $0
$0
2 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Total DEPT. OF THE ARMY, CORPS OF 36,811 $116,317,869  $108,285,438 93.1 $73,127,583
ENGINEERS $63,981,025

39 Project(s)
18 Cost Sharing Agreements Executed
16 Construction Started
14 Construction Completed
4 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures based on Corps of Engineers financial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded
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Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6
Priority List Conservation Plan
State of Louisiana COAST COAST 13-Jun-1995 A 03-Jul-1995 A 21-Nov-1997 A $238,871 $191,807 80.3 $191,807
Wetlands Conservation $191,807
Plan Status: The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for
reporting purposes.
Complete.
Total Priority List ~ Cons Plan $238,871 $191,807 80.3 $191,807
$191,807
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 1
Isles Dernieres TERRE TERRE 9 17-Apr-1993 A 16-Jan-1998 A 15-Jun-1999 A $6,345,468 $8,762,416 138.1! $8,751,493
Restoration East Island $8,612,076
Status: This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force
meeting.

Construction start was January 16, 1998. Hydraulic dredging was completed September 1998. Vegetation planting was completed June
1999.
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Total Priority List 1 9 $6,345,468 $8,762,416 138.1 $8,751,493
$8,612,076
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 2
Isles Dernieres TERRE TERRE 109 17-Apr-1993 A 27-Jan-1998 A 15-Jun-1999 A $6,907,897 $10,774,974 156.0!  $10,788,861
Restoration Trinity Island $10,759,515
Status: Costs increased due to construction bids significantly greater than projected in plans and specifications. Additional funds to cover the
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.
The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998. Dredging was completed in September
1998. Vegetation plantings was completed June 1999.
Total Priority List 2 109 $6,907,897 $10,774,974 156.0 $10,788,861
$10,759,515

S = = m

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

Priority List 3
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Red Mud Demonstration PONT STJON 03-Nov-1994 A $350,000 $470,500 134.4 $520,129
(DEMO) $520,129
[DEAUTHORIZED] Status: Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting
occurred and has subsequently been deauthorized. Demonstration cells completed; no vegetation installed.
The Task Force approved the deauthorization of the project on August 7, 2001. Escrowed funds will be returned to Kaiser Aluminum
and Chemical Corp.
Whiskey Island TERRE TERRE 1,239 06-Apr-1995 A 13-Feb-1998 A 15-Jun-2000 A $4,844,274 $7,106,586 146.7 ! $7,134,864
Restoration $7,037,560
Status: At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid
received.
Work was initiated on February 13, 1998. Dredging completed July 1998. Initial vegetation with spartina on bay shore, July 1998.
Additional vegetation seeding/planting was carried out in spring 2000.
Total Priority List 3 1,239 $5,194,274 $7,577,086 145.9 $7,654,993
$7,557,689

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized
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Priority List 4



CEMVN-PM-C

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007
. Page 22
Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA) g
Actual
*kskdkkkkokkk QOEDULES %% *%* %ok kok *kskkkokkk EOTIMATES %%k kk* Obligations/
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Compost Demonstration CA/SB CAMER 22-Jul-1996 A $370,594 $213,645 57.6 $213,645
(DEMO) $213,645
[DEAUTHORIZED] Status: Plans and specifications have been finalized. All permits and construction approvals have been obtained.
The amount of compost vegetation needed has not yet been supplied. A smaller sized demonstration has been designed. Advertisement
for construction bids has been made.
The Task Force approved deauthorization on January 16, 2002.
Total Priority List 4 $370,594 $213,645 57.6 $213,645
$213,645
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
1 Project(s) Deferred/Deauthorized

Priority List 5
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Bayou Lafourche Siphon TERRE IBERV 19-Feb-1997 A $24,487,337 $1,500,000 6.1 $1,500,000
$1,500,000
Status: Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project. Priority List 6 authorized
$8,000,000 for the FY 97 Phase 2 of this project. In FY 98, Priority List 7 authorized $7,987,000, for a project estimate of
$16,987,000. At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project,
for a total of $24,487,337. EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.
The public has been involved in development of the scope of the evaluation phase. EPA proposes an alternative approach for siphoning
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times). Addition of pumps increases the estimated cost.
Additional engineering is projected to be completed in 2000.
The Cost Sharing Agreement (CSA) was executed February 19, 1997. Preliminary draft report was distributed to Technical Committee
members in October 1998. Additional hydrologic work by the U.S. Geological Survey and the COE. Additional geotechnical analysis
has been conducted. Review has been conducted of technical reports and estimated costs is in progress.
At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of
$9,700,000, subject to several stipulations. The State of Louisiana will pay 50 percent of the Phase 1 E&D costs of $9.7 million, as
agreed to by the State Wetlands Authority. The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a
specific funding level for project construction. A decision to proceed beyond the 30% design review will be made by the Task Force and
the State.
Total Priority List 5 $24,487,337 $1,500,000 6.1 $1,500,000
$1,500,000
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Priority List 5.1
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Mississippi River TERRE IBERV 988 23-Jul-2003 A $9,700,000 $9,700,000 100.0 $8,310,772
Reintroduction into $6,664,668
Bayou Lafourche Status: EPA and DNR hosted the 30% E&D review meeting on May 9, 2006. EPA and DNR concur that the project is still viable and
recommend that the project move forward to 95% E&D. EPA/DNR will be seeking TF approval to proceed to 95% and will also be
seeking additional Phase 1 funding at the July 12, 2006 TF meeting.
Total Priority List 5.1 988 $9,700,000 $9,700,000 100.0 $8,310,772
$6,664,668
0 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
Bayou Boeuf Pump TERRE STMAR $150,000 $3,452 2.3 $3,452
Station $3,452
[DEAUTHORIZED] Status: This was a 3-phased project. Priority List 6 authorized funding of $150,000; Priority List 7 was scheduled to fund $250,000; and

Priority List 8 was scheduled to fund $100,000. Total project cost was estimated to be $500,000. By letter dated November 18, 1997,
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.
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Total Priority List 6 $150,000 $3,452 2.3 $3,452
$3,452
1 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 9
LA Highway 1 Marsh BARA LAFOU 05-Oct-2000 A $1,151,484 $343,551 29.8 $377,520
Creation $243,140
[DEAUTHORIZED] Status: The project was deauthorized at the February 17, 2005 Task Force meeting.
New Cut Dune and Marsh TERRE TERRE 102 01-Sep-2000 A 01-Oct-2006 A 01-Oct-2007 $7,393,626 $13,106,520 177.3 ! $11,509,044
Restoration $1,568,817
Status: Contractor has performed pre-construction survey of project area. Dredging anticipated to begin February 2007.
Timbalier Island Dune TERRE TERRE 273 05-Oct-2000 A 01-Jun-2004 A 30-Mar-2007 $16,234,679 $16,657,706 102.6 $15,774,577
and Marsh Restoration $14,886,329
Status: Awaiting confirmation from State of Louisiana regarding contract completion activities.
Total Priority List 9 375 $24,779,789 $30,107,777 121.5 $27,661,141
$16,698,286

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized
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Priority List 10
Lake Borgne Shoreline PONT STBER 165 02-Oct-2001 A 01-Apr-2007 31-Dec-2007 $18,378,900 $18,286,377 99.5 $13,586,226
Protection $941,271
Status: State is performing tasks regarding oyster leases. Additional Phase II funds requested from CWPPRA Task Force to account for post-
storm construction costs. Construction anticipated to begin early Spring 2007 assuming additional Phase II funds approved.
Small Freshwater BARA STJIAM 941 08-Oct-2001 A 13-May-2011 13-May-2013 $1,899,834 $2,362,687 124.4 $2,134,449
Diversion to the $570,075
Northwestern Barataria Status: Little progress since status on 6/9/2005. Combination of difficulty in working with the new landowner, and issues of cypress logging and
Basin related regulatory and restoration questions, have made it difficult to proceed with the project in its current location. However, during the
past year local officials have indicated a possibility that if the landowner were successful in getting his mitigation bank proposal
approved, we might be able to continue working with him on this restoration project. So, project activities are on hold pending some
indication of the status of the landowner's mitigation bank proposal. We expect to know more within about a month. If we are unable to
move forward with this landowner on this restoration project over the next few months, we would like to consider the possibility of
identifying another nearby location for the proposed siphon in the upper Barataria Basin. Note that the original candidate project
proposals identified several alternate locations for siphons here.
Total Priority List 10 1,106 $20,278,734 $20,649,064 101.8 $15,720,675
$1,511,346
2 Project(s)
2 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11
River Reintroduction into PONT STJON 5,438 04-Apr-2002 A 01-Jun-2009 01-Jun-2011 $5,434,288 $6,780,307 124.8 $5,658,838
Maurepas Swamp $1,890,037
Status: Hydrodynamic modeling for the feasibility study has been completed and support continuation of engineering and design work. The

actual engineering and design effort will begin shortly. Various efforts that are part of the development of the EIS continue.
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Ship Shoal: Whiskey TERRE TERRE 195 17-Mar-2004 A 01-May-2007 01-Feb-2008 $2,998,960 $3,742,053 124.8 $3,333,699
West Flank Restoration $1,936,533
Status: The project area was resurveyed in August 2006 and the cost estimate was updated in line with post hurricane cost estimates. The project
competed for Phase 2 funding at the December 2006. Again, Phase 2 construction funding was not recommended.
Total Priority List 11 5,633 $8,433,248 $10,522,360 124.8 $8,992,537
$3,826,570
2 Project(s)
2 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 12
Bayou Dupont Sediment BARA PLAQ 400 21-Mar-2004 A 01-May-2008 01-Nov-2008 $2,192,735 $2,731,479 124.6 $2,441,335
Delivery System $360,686

Status: As of June 06, all geotech data has been collected.

Current work w/COE to ensure project complies w/all dredging/
navigation procedures.

All landowners are in full support; formal landright agreements
are being drafted for final approval.



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007
) Page 28
Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA) g
Actual
#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 12 400 $2,192,735 $2,731,479 124.6 $2,441,335
$360,686
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 13
Whiskey Island Back TERRE TERRE 272 29-Sep-2004 A 01-Apr-2008 $2,293,893 $2,751,494 119.9 $2,402,319
Barrier Marsh Creation $481,476
Status: E&D is ongoing. Field work has been initiated.
Total Priority List 13 272 $2,293,893 $2,751,494 119.9 $2,402,319
$481,476
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 14
East Marsh Island Marsh TECHE IBERI 189 01-Aug-2008 01-Jul-2009 $1,193,606 $1,193,606 100.0 $1,063,053
Creation $5,814
Status: EPA/DNR/NRCS held the project kickoff meeting and site visit on June 6, 2006, and June 14, 2006, respectively. A project workplan has

been developed and the draft cooperative agreement has been completed.
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Total Priority List 14 189 $1,193,606 $1,193,606 100.0 $1,063,053
$5,814
1 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 16
Enhancement of Barrier VARY MULTI $919,599 $919,599 100.0 $0
Island Vegetation Demo $0
[DEMO] Status:
Total Priority List 16 $919,599 $919,599 100.0 $0
$0
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total ENVIRONMENTAL PROTECTION 10,320 $113,486,045 $107,598,759 94.8  $95,696,082
$58,387,029

AGENCY, REGION 6

19 Project(s)

16 Cost Sharing Agreements Executed
5 Construction Started
3 Construction Completed
4 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures based on Corps of Engineers financial data.

2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded
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Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE
Priority List 0.1
CRMS - Wetlands COAST COAST 08-Jun-2004 A 14-Aug-2003 A 01-Mar-2008 $66,890,300 $13,492,144 20.2 $7,423,492
$1,291,489
Status: DNR has secured landrights on 486 of the 612 stations. DNR signed and approved the contract with Coastal Estuary Services, LLC on
February 1, 2005. DNR and USGS trained CES on the workflow implementation plan that outlines their responsibilities and DNR/USGS
QA/QC responsibilities. The workflow entails preliminary site characterizations, site construction, data collection and site servicing and
data management. DNR selected Hach Environmental as the low bid CRMS equipment provider (hydrographic data recorders, rod surface
elevation tables and collars, shaft encoders and loggers). Hach Environmental has completed delivery of year 1 equipment (300 hydrolabs
and supporting equipment). To date, CES has completed site characterizations on 294 sites, site construction of 153 sites (but awaiting
final surveys and approval), and data collection on 91 sites. Data from the 91 sites is posted within the DNR SONRIS database.
Coastwide aerial photography and satellite imagery was acquired in October and November 2005 and is available at
http://www .lacoast.gov/maps/2005 doqq/index.htm. Land:water analyses of 55 CRMS sites have been completed and are undergoing peer-
review. A filemaker database has been developed for tracking CRMS budgets, expenditures, deliverables and reports. The CRMS project
information is maintained on the LaCoast website and is used to support information transfer and status of CRMS activities. DNR and
USGS provided training to CWPPRA agency personnel on January 19, 2006 on DNR web portal access to available monitoring data and
information.
Total Priority List 0.1 $66,890,300 $13,492,144 20.2 $7,423,492
$1,291,489
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 0.2
Monitoring Contingency COAST COAST 22-Sep-2004 A 08-Dec-1999 * $1,500,000 $1,500,000 100.0 $79,387
Fund $79,387
Status: No contingency requests under this CSA to date.
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Total Priority List 0.2 $1,500,000 $1,500,000 100.0 $79,387
$79,387
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 0.3
Storm Recovery COAST COAST $303,359 $303,359 100.0 $0
Assessment Fund $0
Status:
Total Priority List 0.3 $303,359 $303,359 100.0 $0
$0
1 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 1
Bayou Sauvage National PONT ORL 1,550 17-Apr-1993 A 01-Jun-1995 A 30-May-1996 A $1,657,708 $1,630,193 98.3 $1,661,914
Wildlife Refuge $1,237,626
Hydrologic Restoration, Status: FWS and LDNR are presently developing a project Operation and Maintenance Plan.

Phase 1
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Cameron Creole Plugs CA/SB CAMER 865 17-Apr-1993 A 01-Oct-1996 A 28-Jan-1997 A $660,460 $991,295 150.1! $987,982
$787,310
Status: The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR
will be responsible for project maintenance.
Cameron Prairie National MERM CAMER 247 17-Apr-1993 A 19-May-1994 A 09-Aug-1994 A $1,177,668 $1,227,123 104.2 $1,207,523
Wildlife Refuge Shoreline $1,033,982
Protection Status:
The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR
will be responsible for project maintenance
Sabine National Wildlife CA/SB CAMER 5,542 17-Apr-1993 A 24-Oct-1994 A 01-Mar-1995 A $4,895,780 $1,602,656 32.7 $1,555,273
Refuge Erosion Protection $1,297,744
Status:
The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR
will be responsible for project maintenance
Total Priority List 1 8,204 $8,391,616 $5,451,267 65.0 $5,412,692
$4,356,662
4 Project(s)
4 Cost Sharing Agreements Executed
4 Construction Started
4 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 2
Bayou Sauvage National PONT ORL 1,280 30-Jun-1994 A 15-Apr-1996 A 28-May-1997 A $1,452,035 $1,642,552 113.1 $1,566,181
Wildlife Refuge $1,265,583
Hydrologic Restoration, Status: FWS and LDNR are presently developing a project Operation and Maintenance Plan.

Phase 2
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Total Priority List 2 1,280 $1,452,035 $1,642,552 113.1 $1,566,181
$1,265,583

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

S = = =

Priority List 3
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Sabine Refuge Structure CA/SB CAMER 953 26-Oct-1996 A 01-Nov-1999 A 10-Sep-2003 A $4,581,454 $4,528,418 98.8 $4,425,448
Replacement (Hog Island) $3,445,073
Status:

Sabine Refuge Structure Replacement Project
Status July 2005

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The project was
dedicated in December 2000. The structures were installed and semi-operational by the following dates: Headquarters Canal structure -
February 9, 2000; Hog Island Gully structure - August 2000; and the West Cove structure - June 2001.

Initial structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase; the
structure motors and logic controllers required three hot electrical wire connections. Transformers and filters were added to the structures
in December 2001, but operation was not totally satisfactory. On March 12, 2002, the Rotorque logic controller representative corrected
problems (motors running in reverse) with the Hog Island Gully Structure. Department of Agriculture, NRCS engineers in June 2002
determined that the structures continued to operate incorrectly in the automatic mode. The logic controllers were causing motor
malfunctions even with filters and transformers in place because those controllers were able to determine that motor power was not the
correct "3-Phase."

A contracted electrical engineering consulting firm recommended installation of "rotary phase converters" at each structure to solve the 3-
phase electrical problem. The converters provide “3-phase” output with balanced voltage. The better voltage balance of the rotary phase
converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at
both the Hog Island Gully and West Cove structure sites.

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004. But since that time,
both the Hog Island Gully and the West Cove structures have been having operation problems. DNR is currently contracting for
maintenance at those structures. An Operation and Maintenance meeting was held on November 15, 2004, among the USFWS, NRCS
and DNR to discuss the above maintenance problems and their solutions and to transfer all but minor maintenance responsibilities to
DNR.

Current Structure Operations

The West Cove and Hog Island Gully structure operations are in restrictive mode at this time (May 2005) with only one 3.5 ft wide gate
opened on each structure.

Hog Island Gully Structure Operation April 22, 2005 - Operation is in restrictive mode because salinities that trigger inflow restrictions
were exceeded (BN - 2 ppt target exceeded; SR - 5 ppt target exceeded). Only gate 3 (3.5 ft wide) was open for ingress and egress. Gate
1 was open 42% but with flapgate, Gate 2 open but with flapgate, Gates 4 and 5 were closed, and Gate 6 was 84 to 91% opened but
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flapping. Hog Island Gully Gates 1, 3, 5 and 6 are not operating properly.
West Cove Structure Operation April 22, 2005 - Restrictive inflow conditions were in effect (salinities exceeded 4 ppt at station BC and 8
ppt at station C). Gates 1 and 5 (both with flapgates) were open but flapping thus closed to estuarine organism ingress. Gate 2 (3.5 ft
wide) was open for ingress and Gate 4 closed. Gate 3B on the West Cove structure was not operating as of April 22, but it may have been
recently repaired.
Note that 4 of the 6 gates on the Hog Island Gully structure are not operation properly and one of the West Cove gates was not operating
properly, but that gate has since been repaired.
Phone Modems
The phone modems that transmit salinity and water level information to Sabine Refuge Headquarters are no longer operating and Sabine
NWR has ordered radio transmitters to replace them. They have not arrived and the refuge staff has had to collect discrete salinities and
water levels for structure operations since February 2005 due to loss of cellular phone service in the area. The phone modems were
located at six continuous recorder stations essential for structure operations.
The Monitoring Plan was approved on June 17, 1999.
The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004. The Service will be responsible for all
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.
Total Priority List 3 953 $4,581,454 $4,528,418 98.8 $4,425,448
$3,445,073

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

S = = =

Priority List 5
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Grand Bayou Hydrologic TERRE LAFOU 199 28-May-2004 A 01-Mar-2008 01-Dec-2008 $5,135,468 $8,209,722 159.9! $2,530,545
Restoration $1,285,150
Status: The contractor has been working on model calibration and verification. Once that step is completed, with-project model runs will be
begin.
Total Priority List 5 199 $5,135,468 $8,209,722 159.9 $2,530,545
$1,285,150
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
Lake Boudreaux TERRE TERRE 603 22-Oct-1998 A 01-May-2008 01-May-2009 $9,831,306 $10,519,383 107.0 $1,830,813
Freshwater Introduction $1,116,925

Status: T. Baker Smith, Inc.(TBS) has acquired 35 of 38 signatures on project rights-of-way agreements. One of the remaining individuals has
stated he will not sign unless paid $10,000 - 15,000 more! TBS and the Terrebonne Parish Consolidated Government are exploring
options to encourage this individual to voluntarily provide the needed landrights. Should all landrights be obtained, E&D work will
proceed toward preparation of final designs.
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Nutria Harvest for COAST COAST 27-Oct-1998 A 20-Sep-1998 A 30-Oct-2003 A $2,140,000 $804,683 37.6 $1,227,194
Wetland Restoration $806,220
(DEMO) Status:
Nutria Harvest Demonstration Project
Status July 2005
From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the
Opelousas Chamber of Commerce for a national cycling event.
LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade
will provide easier site navigational access and more accurate and rapid user information.
This project was completed in October 2003. The project sponsors have completed project close-out activities.
Total Priority List 6 603 $11,971,306 $11,324,066 94.6 $3,058,007
$1,923,145
2 Project(s)
2 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized

Priority List 9
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Freshwater Introduction MERM CAMER 296 12-Sep-2000 A 01-Sep-2005 A 13-Dec-2006 A $6,051,325 $5,084,302 84.0 $1,936,594
South of Highway 82 $725,613

Status:

Highway 82 Freshwater Introduction
Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000. An initial implementation meeting was held in April
2000; field trips were held in May and June 2000. The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on
October 26, 2000.

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001. That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes
in the Rockefeller Refuge south of that highway. That gradient was 1.5 feet or greater 30% of the time. Marsh levels varied from 1.0 to
1.2 feet NAVDS8S north and to 1.0 to 1.4 feet NAVDS88 south of Highway 82. The project hydrology ahs been modeled by Fenstermaker
and Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002. A model set-up interagency
meeting was held May 24, 2002. The one-dimensional "Mike 11" model was used for the analysis. Model calibration and verification
were completed November 21, 2002, and December 12, 2002 respectively. A draft modeling report was presented in April 2003, and a
final report was presented in September 2003.

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of
Hwy 82 to reduce salinities in the project area. The model results suggested the following modifications to the conceptual project; 1)
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended

four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs.

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design. On July 10,
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction.

NEPA Review
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004. DNR's initial and
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively. The modified Corps permit
applications were submitted May 27, 2004. The Corps public notices were issued on June 18, 2004. LA Dept. of Transportation letters
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004. The Corps Section 404 permits were received
on March 10 and March 18, 2005. The draft Environmental Assessment was submitted for agency review on September 10, 2004, and
the Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.
Phase II Construction Items
A successful 95% Design Review Meeting was held on August 11, 2004. The NRCS Overgrazing Determination was received December
1,2003. The Corps Section 303(e) Determination received from the Corps on May 6, 2004. Landrights were certified by the LA DNR as
completed on May 10, 2004.
Phase II construction funding approval was received at the October 2004 Task Force meeting.
Construction bids were received by June 21, 2005. Construction is anticipated to begin by July 15, 2005.
Mandalay Bank TERRE TERRE 06-Dec-2000 A 25-Apr-2003 A 01-Sep-2003 A $1,194,495 $1,767,214 1479 ! $1,849,725
Protection Demonstration $1,624,273
(DEMO) Status: Construction was completed 9/1/2003.
Total Priority List 9 296 $7,245,820 $6,851,516 94.6 $3,786,319
$2,349,886
2 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started
2 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 10
Delta Management at Fort BRET PLAQ 267 16-May-2001 A 19-Jun-2006 A 14-Dec-2006 A $3,183,940 $2,079,207 65.3 $1,807,738
St. Philip $422.,836

Status: Project construction was completed and final inspection was on December 14, 2006.
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East Sabine Lake CA/SB CAMER 225 17-Jul-2001 A 01-Dec-2004 A 01-Jul-2008 $6,490,751 $5,497,491 84.7 $5,313,321

Hydrologic Restoration $3,394,794

Status:

East Sabine Lake Hydrologic Restoration Project
Status June 2005

Phase I funding was approved by the Task Force on January 10, 2001, and Phase II construction funding for Construction Unit 1 was
approved by the Task Force in November 2003. A joint FWS, DNR and the NRCS cost-share agreement was completed on July 17, 2001.

Hydrodynamic Modeling Study

FTN was contracted for hydrodynamic modeling services. Phase I hydrodynamic modeling consists of reconnaissance, gathering of
existing data, model selection and model geometry establishment. Phase II model calibration and without-project scenario model runs
were completed. The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification
Report" was completed October 5, 2004. The "Historical Data Review Modeling Phase III Data and Final Report" and the "Phase I1I
Determination of Boundary Conditions for Evaluating Project Alternatives" were also completed in October 2004.

Phase II with-project model runs are currently being conducted. The first run will include fixed crest weirs with boat bays (10 feet wide by
4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous.

Surveys and Data Recorders

A survey of monument control points was contracted by DNR in December 2001. Nine data recorders were deployed for a 16-month

period (February 2002 to June 2003) for modeling data collecting purposes. DNR and FTN installed or contracted 9 continuous water
level and salinity recorders in September 2001 and spring of 2002. Benchmark and cross sectional surveys were completed in March

2002; marsh elevation surveys were completed by May 2002. NRCS completed cross sectional surveys by July 2002.

The project will be completed as two construction units. Construction Unit 1 includes construction of 171,000 linear feet of earthen
terraces in the Greens Lake area, 3,000 feet of Sabine Lake shoreline stabilization near Willow Bayou, and minor hydrologic structures;
Construction Unit 2 will include construction of four larger hydrologic restoration structures are currently being modeled. Those
structures could be located at Willow, Three, Greens and Right Prong Black Bayous. Landrights work was initiated in February 2002 and
is completed. Most of project is located on the Federal Sabine National Wildlife Refuge.

Construction Unit 1 Construction

The existing Sabine NWR “duck-wing” terrace design was determined favorable for use as a CU 1 terrace component by the project
management team. Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held
March 25, 2003, and July 8, 2003, respectively. Corps permits and LA Department of Natural Resources Coastal Zone Consistencies have
been received. The Draft and Final Environmental Assessment and Finding of No Significant Impact (FONSI) are completed as well as
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other Phase II construction requirements. The Task Force approved construction in November 2003. The contract for CU 1 was awarded
in December 2004 and the Notice to Proceed was issued in March 2005.

A 7,500 linear feet test of smooth cordgrass plantings located along the Sabine Lake shoreline conducted by the State Soil and Water
Conservation District and the NRCS proved unsuccessful, thus the project sponsors removed the 11 miles (58,100 linear feet) of shoreline
plantings as a project feature and added earthen terraces with the vegetation funding.

Construction Unit 1 construction began on March 9, 2005, with construction completion for that phase projected for September 2005.

Construction Unit 2 components are currently being modeled under the Engineering and Design phase.
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Actual
Obligations/
Expenditures

Grand-White Lake
Landbridge Restoration

North Lake Mechant
Landbridge Restoration

MERM

Status:

TERRE

Status:

CAMER 213 24-Jul-2001 A 10-Jul-2003 A 01-Oct-2004 A $9,635,224 $5,805,809 60.3

Grand-White Lakes Land Bridge Restoration
Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001. The LDNR/ USFWS Cost Share
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002. All of the
CWPPRA and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30,
2002), 2) LA state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality
Water Quality Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section
303(e) Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002). A favorable 95% Design Review
Conference was held September 12, 2002.

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003. Construction Unit 2 (Collicon
Lake Terraces) construction began in early July 2004 and was completed in October 2004. The project ground breaking was held August
15, 2003.

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake
shoreline rock dike and marsh creation is performing well. The rock has not subsided and a small strip of wetland was created between
the rock and the shoreline with spoil from access channel dredging. Construction Unit 2 terraces have experienced post construction
erosion. The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction. Most of the lake-ward
planted giant cutgrass vegetation has eroded and a cut bank remains. Most of the inner shoreward terraces are holding up well with giant
cutgrass vegetation growing and expanding. Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake
terraces has been observed.

TERRE 604 16-May-2001 A 01-Apr-2003 A 01-Feb-2007 $31,727,917 $29,010,545 91.4

Oyster lease impacts issues remain unresolved. DNR hoped for a legislative fix during the past Special Session of the Louisiana
legislature. Because that session was swamped with hurricane recovery issues, DNR was unable to present their proposed legislation.
Consequently, project construction remains on hold until the oyster issues are resolved.

$4,573,290
$3,609,060

$1,322,355
$818,546
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Terrebonne Bay Shore COAST TERRE 24-Jul-2001 A 01-Apr-2007 30-Sep-2007 $2,006,373 $2,503,768 124.8 $2,169,772
Protection Demonstration $435,059
(DEMO) Status: The bids that were received from the 7/6/06 bid package were all well over the cost estimated for this project. The project is being scaled
down and re-designed to accommodate the higher costs. Three replicates with three treatments will be constructed. The re-design is
estimated to be completed in January 07 with a bid package completed some time in February 07. The three treatments will be a gabion
mats, A-Jaxs and "triangle units" that should help establish and oyster reef.
Total Priority List 10 1,309 $53,044,205 $44,896,820 84.6 $15,186,476
$8,680,295
5 Project(s)
5 Cost Sharing Agreements Executed
4 Construction Started
2 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11
Dedicated Dredging on BARA JEFF 605 03-Apr-2002 A 01-Aug-2007 01-Aug-2008 $2,294,410 $463,942 20.2 $433,994
the Barataria Basin $381,128
Landbridge Status: At the December 6, 2006 Technical Committee meeting, this project received the highest ranking of all projects being considered for

Phase 2 approval. It will be recommended to the Task Force by the Technical Committee for Phase 2 approval at the February 15, 2007
Task Force meeting. The project is anticipated to go to construction during summer or fall 2007.
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Actual
Obligations/
Expenditures

South Grand Chenier
Hydrologic Restoration

West Lake Boudreaux
Shoreline Protection and
Marsh Creation

MERM

Status:

TERRE

Status:

CAMER 440 03-Apr-2002 A 01-Jun-2007 01-Mar-2008 $2,358,420 $2,358,420 100.0

South Grand Chenier Hydrologic Restoration Project
Status July 2005

The project was approved by the Task Force in January 2002. An implementation meeting and field trip was held on March 13, 2002
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers.

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002. Elevation surveys and the
installation of continuous water level and salinity recorders were completed and installed by August 2002. Preliminary and final model
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively. Model calibration was completed by September 5, 2004
and validation was completed by September 30, 2003. Model run presentation was made on May 11, 2004.

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship
Channel. The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic
Restoration Project" was completed in July 2004 and April 2005 respectfully.

Landrights
Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all
landowners on January 16, 2003, at Rockefeller Refuge. A second round of landowner modeling meetings showing the modeling results

may begin by September 2005.

The project 30% Design Review meeting may be held in the spring of 2006 with the 95% Design Review meeting tentatively scheduled
for the summer of 2006. Construction could begin in the summer of 2007 if Task Force approval is received in January 2007.

TERRE 277 03-Apr-2002 A 01-Apr-2007 01-Feb-2008 $17,519,731 $15,977,790 91.2

NRCS has finished their Final Plans and Specs and are awaiting a final signature. DNR is still wrapping-up some landright issues and
estimates completion in early-to-mid October. The Final EA has been submitted and the we have received a permit from the Corps. If
DNR finishes the Landrights in October then NRCS estimates the bid package would be ready sometime in late January.

$1,190,744
$354,788

$14,085,883
$1,054,583
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Total Priority List 11 1,322 $22,172,561 $18,800,152 84.8 $15,710,620
$1,790,499
3 Project(s)
3 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 13
Goose Point/Point Platte PONT STTAM 436 14-May-2004 A 01-Mar-2007 01-Nov-2008 $1,930,596 $1,730,596 89.6 $81,264
Marsh Creation $75,587
Status: This project received a Phase 2 approval recommendation from the Technical Committee at their December 6, 2006 meeting. The
Technical Committee will recommend construction approval to the Task Force at the February 15, 2007 Task Force meeting. The project
is anticipated to go to construction later in 2007.
Total Priority List 13 436 $1,930,596 $1,730,596 89.6 $81,264
$75,587
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 15
Lake Hermitage Marsh BARA PLAQ 438 28-Mar-2006 A 01-May-2008 09-May-2009 $1,197,590 $1,197,590 100.0 $13,202
Creation $11,855

Status:
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Total Priority List 15 438 $1,197,590 $1,197,590 100.0 $13,202
$11,855
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Total DEPT. OF THE INTERIOR, FISH & 15,040 $185,816,310  $119,928,202 64.5  $59,273,635
WILDLIFE SERVICE $26,554,612
24 Project(s)
23 Cost Sharing Agreements Executed
14 Construction Started
11 Construction Completed
0 Project(s) Deferred/Deauthorized
Notes:

1. Expenditures based on Corps of Engineers financial data.

2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE
Priority List 1
Fourchon Hydrologic TERRE LAFOU $252,036 $7,703 3.1 $7,703
Restoration $7,703
[DEAUTHORIZED] Status: In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired
Government / general public involvement would result after implementation.
Deauthorized.
Lower Bayou LaCache TERRE TERRE 17-Apr-1993 A $1,694,739 $99,625 5.9 $99,625
Hydrologic Restoration $99,625
[DEAUTHORIZED] Status: In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne. NMFS received a letter from LA DNR, dated February
6, 1995, recommending deauthorization of the project. NMFS forwarded the letter to COE for Task Force approval.
Deauthorized.
Total Priority List 1 $1,946,775 $107,328 5.5 $107,328
$107,328

Project(s)

Construction Started
Construction Completed

N ©O O = DN

Priority List 2

Cost Sharing Agreements Executed

Project(s) Deferred/Deauthorized



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007

. Page 49
Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS) g
Actual
#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Atchafalaya Sediment ATCH STMRY 2,232 01-Aug-1994 A 25-Jan-1998 A 21-Mar-1998 A $907,810 $2,532,147 278.9 ! $2,506,102
Delivery $2,075,362
Status: Project cost increase was approved by the Task Force at the January 16, 1998 meeting.
Construction project complete. First costs accounting underway.
Big Island Mining ATCH STMRY 1,560 01-Aug-1994 A 25-Jan-1998 A 08-Oct-1998 A $4,136,057 $7,077,404 171.1! $7,056,505
$6,650,666
Status: Project cost increase was approved by the Task Force at the January 16, 1998 meeting.
Construction project complete. First costs accounting underway.
Point Au Fer Canal Plugs TERRE TERRE 375 01-Jan-1994 A 01-Oct-1995 A 08-May-1997 A $1,069,589 $3,235,208 302.5! $3,091,951
$2,696,759
Status: Construction for the project will be accomplished in two phases. Phase I construction on the wooden plugs in the oil and gas canals in
Area 1 was completed December 22, 1995. Phase II construction in Area 2 has been delayed until suitable materials can be found to
backfill the canal fronting the Gulf of Mexico. Phase II construction completed in May 1997. Task Force approved project design
change and project cost increase at December 18, 1996 meeting. Phase III was authorized and a cooperative agreement awarded on
August 27, 1999. Phase III was completed in spring 2000.
Closing out cooperative agreement between NOAA and LADNR.
Total Priority List 2 4,167 $6,113,456 $12,844,759 210.1 $12,654,558
$11,422,788

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

S W W W W

Priority List 3
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Bayou Perot/Bayou BARA JEFF 03-Mar-1995 A $1,835,047 $20,963 1.1 $20,963
Rigolettes Marsh $20,963
Restoration Status: A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable. LA
[DEAUTHORIZED] DNR has indicated a willingness to deauthorize the project. In April 1996, LA DNR had asked to reconsider the project with potential of
combining this with two other projects in the watershed. Project deauthorized at January 16, 1998 Task Force meeting.
Deauthorized.
East Timbalier Island TERRE LAFOU 1,913 01-Feb-1995 A 01-May-1999 A 01-May-2001 A $2,046,971 $3,729,587 182.2! $3,753,213
Sediment Restoration, $3,674,131
Phase 1 Status: Construction completed in December 1999. Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand
fencing was completed September 30, 2000. Vegetative dune plantings were completed May 1, 2001.
Lake Chapeau Sediment TERRE TERRE 509 01-Mar-1995 A 14-Sep-1998 A 18-May-1999 A $4,149,182 $5,605,856 135.1! $5,835,609
Input and Hydrologic $5,071,689
Restoration Status: Construction complete. Vegetative plantings were installed in spring 2000.
Closing out cooperative agreement between NOAA and LADNR.
Lake Salvador Shore BARA STCHA 01-Mar-1995 A 02-Jul-1997 A 30-Jun-1998 A $1,444,628 $2,801,782 193.9 ! $3,056,804
Protection Demonstration $2,801,782
(DEMO) Status: Phase 1 was completed September 1997. Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.

Construction began in April 1998 and completed in June 1998. Final first costs have been finalized.
Closed out cooperative agreement between NOAA and LADNR. First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.
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Total Priority List 3 2,422 $9,475,828 $12,158,188 128.3 $12,666,590
$11,568,566
4 Project(s)
4 Cost Sharing Agreements Executed
3 Construction Started
3 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 4
East Timbalier Island TERRE LAFOU 215 08-Jun-1995 A 01-May-1999 A 15-Jan-2000 A $5,752,404 $7,600,863 132.1! $7,617,696
Sediment Restoration, $7,525,873
Phase 2 Status: NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2. Considering the damage
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to
engineering feasibility and the Phase 2 prioritization process.
Eden Isles East Marsh PONT STTAM $5,018,968 $39,025 0.8 $39,025
Restoration $39,025

[DEAUTHORIZED] Status: NMEFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project. Bids were
placed twice to acquire the land; both times they were rejected due to higher bids by private developers. Project deauthorized at January
16, 1998 Task Force meeting.

Deauthorized.
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Total Priority List 4 215 $10,771,372 $7,639,888 70.9 $7,656,722
$7,564,898
2 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 5
Little Vermilion Bay TECHE VERMI 441 22-May-1997 A 10-May-1999 A 20-Aug-1999 A $940,065 $886,030 943 $863,436
Sediment Trapping $660,094
Status: An O&M inspection trip is planned for March 2007.
Myrtle Grove Siphon BARA PLAQ 1,119 20-Mar-1997 A $15,525,950 $481,803 3.1 $481,803
$481,803
Status: The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project. Priority List 6 authorized
funding in the amount of $6,000,000 for FY 97. Priority List 8 is authorized to fund the remaining $5,000,000. Total project cost is
estimated to be $15,525,950.
NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program. Project
will remain active as authorized.
Total Priority List 5 1,560 $16,466,015 $1,367,833 8.3 $1,345,239
$1,141,897
2 Project(s)
2 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
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Priority List 6
Black Bayou Hydrologic CA/SB CAMER 3,594 28-May-1998 A 01-Jul-2001 A 03-Nov-2003 A $6,316,800 $5,972,613 94.6 $5,982,655
Restoration $4,791,617
Status: On November 8, 2006, and O&M inspection field trip was held with DNR and the NMFS. Two small breeches were noted, one on the
rock dike along the GIWW, and the second on a plug along the GIWW. As a result, discussions are underway to develop a plan for
corrective actions.
Delta Wide Crevasses DELTA PLAQ 2,386 28-May-1998 A 21-Jun-1999 A 31-Dec-2014 $5,473,934 $4,752,653 86.8 $4,530,870
$1,802,617
Status: 3-05 Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.
Sediment Trapping at TECHE STMAR 1,999 28-May-1998 A 14-Jul-2004 A 19-May-2005 A $3,167,400 $3,392,135 107.1 $1,662,712
"The Jaws" $1,266,383
Status: An O&M inspection trip is scheduled for April 2007.
Total Priority List 6 7,979 $14,958,134 $14,117,401 94.4 $12,176,237
$7,860,617
3 Project(s)
3 Cost Sharing Agreements Executed
3 Construction Started
2 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 7
Grand Terre Vegetative BARA JEFF 127 23-Dec-1998 A 01-May-2001 A 01-Jul-2001 A $928,895 $492,774 53.0 $501,364
Plantings $345,292
Status: Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation

of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001. Monitoring is underway. Project area

is being evaluated for additional plantings in 2003/2004.
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Pecan Island Terracing MERM VERMI 442 01-Apr-1999 A 15-Dec-2002 A 10-Sep-2003 A $2,185,900 $2,391,953 109.4 $2,394,418
$2,151,159
Status: An O&M inspection trip is scheduled for March 2007.
Total Priority List 7 569 $3,114,795 $2,884,727 92.6 $2,895,783
$2,496,452
2 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started
2 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 8
Bayou Bienvenue Pump PONT STBER 01-Jun-2000 A $3,295,574 $212,142 6.4 $212,153
Station Diversion and $212,153
Terracing Status: Cooperative Agreement awarded in June 1, 2000. Preliminary design analyses indicate that terrace construction significantly more costly
[DEAUTHORIZED] than originally estimated due to poor geo-technical condition. The project is estimated to cost between $17 and $20 million to build.
At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.
Hopedale Hydrologic PONT STBER 134 11-Jan-2000 A 10-Jan-2004 A 15-Jan-2005 A $2,179,491 $2,432,958 111.6 $2,198,179
Restoration $1,330,527
Status: Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical

investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March
2004. COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative
agreement with the Louisiana Department of Natural Resources.
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Total Priority List 8 134 $5,475,065 $2,645,100 48.3 $2,410,332
$1,542,680
2 Project(s)
2 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 9
Castille Pass Channel ATCH STMRY 577 29-Sep-2000 A 15-Jun-2007 01-Apr-2008 $1,484,633 $1,846,326 124.4 $1,835,761
Sediment Delivery $1,602,399
Status: Castille Pass was not recommended for Phase 2 funding by the Technical Committee at their December 6, 2006 meeting. The NMFS and
DNR are continuing to coordinate with the COE on a permit issuance.
Chandeleur Islands Marsh PONT STBER 220 10-Sep-2000 A 01-Jun-2001 A 31-Jul-2001 A $1,435,066 $937,977 65.4 $839,253
Restoration $818,906
Status: Cooperative Agreement was awarded September 10, 2000. Vegetative planting is scheduled for spring, 2001, and are phased over two
years.
Pilot planting project completed in June, 2000. First phase of vegetative plantings completed July 2001 with installation of approximately
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters. Project area is being evaluated for additional plantings in
2003.
East Grand Terre Island BARA JEFF 335 21-Sep-2000 A 01-May-2007 01-Dec-2007 $1,856,203 $2,312,023 124.6 $2,276,530
Restoration $2,140,810
Status: Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete.

Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources. Data acquisition for
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete
project performance assessments. Landrights in progress. Preliminary assessment of oyster resources is complete. Preliminary design
review was delayed due to the need for additional geotechnical information and project performance projections. Preliminary design
review is anticipated in April 2005. Final design, environmental documentation and revised WV A will be completed during Summer
2005. Phase 2 request is anticipated in January, 2006
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Four Mile Canal TECHE VERMI 167 25-Sep-2000 A 10-Jun-2003 A 23-May-2004 A $5,086,511 $2,343,857 46.1 $2,032,833
Terracing and Sediment $1,983,773
Trapping Status: An O&M inspection field trip is planned for March 2007.
LaBranche Wetlands PONT STCHA 489 21-Sep-2000 A $821,752 $306,836 373 $306,836
Terracing, Planting, and $306,836
Shoreline Protection Status: Cooperative Agreement was awarded September 21, 2000. Engineering and design complete. Construction is scheduled for 2002.
Task Force approved Phase 2 funding at January 10, 2001 meeting. In a letter dated September 7, 2001, NMFS returned Phase 2 funding
because of waning landowner support. Deauthorization is not requested at this time.
Total Priority List 9 1,788 $10,684,165 $7,747,019 72.5 $7,291,212
$6,852,723
5 Project(s)
5 Cost Sharing Agreements Executed
2 Construction Started
2 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 10
Rockefeller Refuge Gulf MERM CAMER 920 27-Sep-2001 A 15-Jul-2007 01-Feb-2008 $1,929,888 $2,408,478 124.8 $2,189,418
Shoreline Stabilization $1,193,861

Status: Rockefeller Refuge Test Sections were not recommended for Phase 2 funding by the Technical Committee at their December 6, 2006
meeting.
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Total Priority List 10 920 $1,929,888 $2,408,478 124.8 $2,189,418
$1,193,861
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11
Barataria Barrier Island: BARA PLAQ 534 06-Aug-2002 A 25-Mar-2006 A 01-Sep-2006 * $61,995,587 $66,494,510 107.3 $57,875,395
Pelican Island and Pass $11,409,329
La Mer to Chaland Pass Status: Construction contract for Chaland Headland (CU 1) was awarded by NOAA November 2005. Due to hurricane impacts to construction
access route, onstruction initiation was delayed until April 2006. Construction on-going and anticipated to be complete in November
2006.
Advertisement of a construction contract for Pelican Island (CU 2) is pending oyster acquisition. Project delays associated with oyster
acquisition and project site changes will require a re-assessment of fill requirements and preparation of updated cost estimates.
Little Lake Shoreline BARA LAFOU 713 06-Aug-2002 A 04-Aug-2005 A 30-Mar-2007 $35,994,929 $33,992,878 94.4 $28,876,048
Protection/Dedicated $5,615,312
Dredging near Round Status: The dredging component is complete. The contractor is finishing dressing the rock which is expected to be completed early Spring 2007.
Lake
Pass Chaland to Grand BARA PLAQ 263 06-Aug-2002 A 01-Apr-2007 01-Oct-2007 $29,753,880 $29,249,507 98.3 $22,812,668
Bayou Pass Barrier $1,846,735
Shoreline Restoration Status: Final design, landrights, environmental compliance and development of updated cost estimate and revised WVA were completed prior to

request for Phase 2 approval in December 2005. Pending clearance of oyster leases in the project area, it is anticipated that project
construction will begin in spring 2007.
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Total Priority List 11 1,510 $127,744,396 $129,736,895 101.6 $109,564,111
$18,871,376
3 Project(s)
3 Cost Sharing Agreements Executed
2 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 14
Riverine Sand BARA PLAQ 234 04-Oct-2005 A $3,221,887 $3,221,887 100.0 $2,740,886
Mining/Scofield Island $53,757
Restoration Status:
Total Priority List 14 234 $3,221,887 $3,221,887 100.0 $2,740,886
$53,757
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 15
South Pecan Island MERM VERMI 98 $1,102,043 $1,102,043 100.0 $936,735
Freshwater Introduction $14,067

Status:
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Total Priority List 15 98 $1,102,043 $1,102,043 100.0 $936,735
$14,067
1 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 16
Madison Bay Marsh TECHE TERRE 372 $3,002,171 $3,002,171 100.0 $2,551,845
Creation and Terracing $0
Status:
West Belle Pass Barrier TERRE LAFOU 299 $2,694,364 $2,694,364 100.0 $0
Headland Restoration $0
Project Status:
Total Priority List 16 671 $5,696,535 $5,696,535 100.0 $2,551,845
$0
2 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
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skkkkkokkkkkk SCHEDULES kkkkkkkkkkk kekkkkkkk ESTIMATES kekkkkkkk Obllgatlons/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total DEPT. OF COMMERCE, NATIONAL 22,267 $218,700,354  $203,678,081 93.1 $177,186,996
MARINE FISHERIES SERVICE

$70,691,011

33 Project(s)
28 Cost Sharing Agreements Executed
18 Construction Started
15 Construction Completed
5 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures based on Corps of Engineers financial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded
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#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE
Priority List 1
GIWW to Clovelly BARA LAFOU 175 17-Apr-1993 A 21-Apr-1997 A 31-Oct-2000 A $8,141,512 $8,916,131 109.5 $8,666,324
Hydrologic Restoration $7,064,340
Status: The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures,
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete.
O&M Plan signed September 16, 2002.
Vegetative Plantings - MERM VERMI 17-Apr-1993 A 11-Jul-1994 A 26-Aug-1994 A $191,003 $92,012 48.2 $92,012
Dewitt-Rollover Planting $92,012
Demonstration(DEMO) Status: Sub-project of the Vegetative Plantings project.
[DEAUTHORIZED]
Complete and deauthorized.
Vegetative Plantings - TERRE TERRE 17-Apr-1993 A 30-Aug-1996 A 30-Dec-1996 A $144,561 $209,284 144.8 ! $230,407
Falgout Canal Planting $211,853
Demonstration(DEMO) Status: Sub-project of the Vegetative Plantings project. Wave-stilling devices are in place. Vegetative plantings are in place.
Complete.
Vegetative Plantings - TERRE TERRE 17-Apr-1993 A 15-Mar-1995 A 30-Jul-1996 A $372,589 $293,124 78.7 $324,377
Timbalier Island Planting $305,823
Demonstration (DEMO) Status: Sub-project of the Vegetative Plantings project.
Complete.
Vegetative Plantings - CA/SB CAMER 17-Apr-1993 A 15-Apr-1993 A 30-Mar-1994 A $213,947 $258,805 121.0 $279,561
West Hackberry Planting $261,581
Demonstration (DEMO) Status: Sub-project of the Vegetative Plantings project.

Complete.
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#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 1 175 $9,063,612 $9,769,356 107.8 $9,592,682
$7,935,609
5 Project(s)
5 Cost Sharing Agreements Executed
5 Construction Started
5 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 2
Brown Lake Hydrologic CA/SB CAMER 282 28-Mar-1994 A 01-Feb-2007 01-Jan-2008 $3,222,800 $4,002,363 124.2 $1,790,340
Restoration $774,437
Status: Current design is being revised for the Crab Gully area. Project is scheduled to request approval for construction at the July 2007 Task
Force meeting.
Caernarvon Diversion BRET PLAQ 802 13-Oct-1994 A 01-Jun-2001 A 19-Jun-2002 A $2,522.199 $4,536,000 179.8 ! $4,238,356
Outfall Management $3,127,536
Status: This project was proposed for deauthorization in December 1996, but was referred for revisions at the request of the landowners and
DNR. The project was modified. The final plan/EA has been prepared. Bids were opened 23 February 2001. The low bid exceeded
the funds available. Task Force approved additional funds. Construction complete June 19, 2002.
East Mud Lake Marsh CA/SB CAMER 1,520 24-Mar-1994 A 01-Oct-1995 A 15-Jun-1996 A $2,903,635 $4,095,936 141.1! $3,344,200
Management $2,709,519

Status: Bid opening was August 8, 1995 and contract awarded to Crain Bros. Construction started in early October 1995. Water control
structures are installed and the vegetation installed in the summer of 1996.

Construction complete. O&M plan executed. Maintenance needs on a water control structure is being evaluated.
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Freshwater Bayou MERM VERMI 1,593 17-Aug-1994 A 29-Aug-1994 A 15-Aug-1998 A $2,770,093 $3,455,303 124.7 $3,382,910
Wetland Protection $2,675,914
Status: The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal. Option was exercised on
September 2, 1994.
Project construction is complete. Maintenance contract underway to repair rock dike.
Fritchie Marsh Restoration PONT STTAM 1,040 21-Feb-1995 A 01-Nov-2000 A 01-Mar-2001 A $3,048,389 $2,201,674 72.2 $2,131,695
$1,728,150
Status: O&M plan executed January 29, 2003.
Highway 384 Hydrologic CA/SB CAMER 150 13-Oct-1994 A 01-Oct-1999 A 07-Jan-2000 A $700,717 $1,058,554 151.1! $1,090,234
Restoration $825,530
Status: Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction
complete January 7, 2000.
O&M plan executed. Maintenance contract complete. Minor damage from Hurricane Lili to be repaired. Contract in preparation.
Jonathan Davis Wetland BARA JEFF 510 05-Jan-1995 A 22-Jun-1998 A 01-Mar-2008 $3,398,867 $28,886,616 849.9 ! $27,782,038
Restoration $7,615,724
Status: Construction Unit#4 was revised due to hurricane related causes. Revised schedule is for construction to begin in April 2007 with a
completion date anticipated for March 2008.
Vermilion Bay/Boston TECHE VERMI 378 24-Mar-1994 A 13-Sep-1994 A 30-Nov-1995 A $1,008,634 $1,012,649 100.4 $996,078
Canal Shore Protection $855,360
Status: Complete.
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*kskdkkkkokkk QOEDULES %% *%* %ok kok *kskkkokkk EOTIMATES %%k kk* Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 2 6,275 $19,575,334 $49,249,096 251.6 $44,755,851
$20,312,170
8 Project(s)
8 Cost Sharing Agreements Executed
7 Construction Started
6 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 3
Brady Canal Hydrologic TERRE TERRE 297 15-May-1998 A 01-May-1999 A 22-May-2000 A $4,717,928 $5,279,558 111.9 $5,169,617
Restoration $4,258,962
Status: Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the
project. The revised CSA is complete.
Construction project is complete. O&M plan signed July 16, 2002.
Cameron-Creole CA/SB CAMER 2,602 09-Jan-1997 A 30-Sep-1997 A $3,719,926 $5,840,505 157.0 ! $4,116,127
Maintenance $969,929
Status: The first three contracts for maintenance work are complete. The project provides for maintenance on an as-needed basis.
Cote Blanche Hydrologic TECHE STMRY 2,223 01-Jul-1996 A 25-Mar-1998 A 15-Dec-1998 A $5,173,062 $7,889,103 152.5! $5,969,201
Restoration $5,515,981
Status: Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the

project. Site inspection for bidder was held January 12, 1998. Concern for a source of shell may require budget modifications. Contract
awarded February 1998; notice to proceed March 1998. Construction was completed December 1998.

O&M plan executed. Maintenance contract complete.
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Southwest Shore White MERM VERMI 11-Jan-1995 A 30-Apr-1996 A 31-Jul-1996 A $126,062 $103,468 82.1 $104,064
Lake Demonstratoin $103,468
(DEMO) Status:  Complete. Project deauthorized.
[DEAUTHORIZED]
Violet Freshwater PONT STBER 13-Oct-1994 A $1,821,438 $128,627 7.1 $128,627
Distribution $128,627
[DEAUTHORIZED] Status: Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about
rights to operate existing siphon.
Project deauthorized, October 4, 2000.
West Pointe a la Hache BARA PLAQ 1,087 05-Jan-1995 A $881,148 $4,068,045 461.7 ! $568,920
Outfall Management $492,515
Status: Project team decision regarding proposed project features is pending a revised operation plan of siphon between Parish and State. No
schedule is available until decision is made.
White's Ditch Outfall BRET PLAQ 13-Oct-1994 A $756,134 $32,862 43 $32,862
Management $32,862
[DEAUTHORIZED] Status: LA DNR concurred with NRCS to deauthorize the project. Project deauthorized at the January 16, 1998 Task Force meeting.
Deauthorized.
Total Priority List 3 6,209 $17,195,698 $23,342,168 135.7 $16,089,418
$11,502,345
7 Project(s)
7 Cost Sharing Agreements Executed
4 Construction Started
3 Construction Completed
3 Project(s) Deferred/Deauthorized

Priority List 4
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Barataria Bay Waterway BARA JEFF 232 23-Jun-1997 A 01-Jun-2000 A 01-Nov-2000 A $2,192,418 $3,013,365 137.4 ! $2,957,864
West Side Shoreline $2,387,404
Protection Status: The project is being coordinated with the COE dredging program. Contract advertised December 1999.
Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.
Bayou L'Ours Ridge BARA LAFOU 23-Jun-1997 A $2,418,676 $371,232 15.3 $371,232
Hydrologic Restoration $371,232
[DEAUTHORIZED] Status: The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force
meeting.
Flotant Marsh Fencing TERRE TERRE 16-Jul-1999 A $367,066 $106,960 29.1 $106,960
Demonstration (DEMO) $106,960
[DEAUTHORIZED] Status: Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.
Project deauthorized, October 4, 2000.
Perry Ridge Shore CA/SB CALCA 1,203 23-Jun-1997 A 15-Dec-1998 A 15-Feb-1999 A $2,223,518 $2,289,090 102.9 $2,222,971
Protection $1,823,941
Status: Project complete.
Plowed Terraces CA/SB CAMER 22-0ct-1998 A 30-Apr-1999 A 31-Aug-2000 A $299,690 $325,641 108.7 $335,739
Demonstration (DEMO) $326,591
Status: Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.

The first attempt to plow the terraces in the summer of 1999 was not successful. A second contract was advertised in January 2000 to try
again. Construction is complete.
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PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 4 1,435 $7,501,368 $6,106,289 81.4 $5,994,767
$5,016,130
5 Project(s)
5 Cost Sharing Agreements Executed
3 Construction Started
3 Construction Completed
2 Project(s) Deferred/Deauthorized
Priority List 5
Freshwater Bayou Bank MERM VERMI 511 01-Jul-1997 A 15-Feb-1998 A 15-Jun-1998 A $3,998,919 $2,543,313 63.6 $2,504,933
Stabilization $2,020,181
Status: The local cost share is being paid by Acadian Gas Company.
Contract was awarded January 14, 1998. Construction is complete.
Naomi Outfall BARA JEFF 633 12-May-1999 A 01-Jun-2002 A 15-Jul-2002 A $1,686,865 $2,181,427 129.3 ! $2,171,488
Management $1,387,062
Status: This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.
The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies.
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.
O&M plan in draft.
Raccoon Island TERRE TERRE 03-Sep-1996 A 21-Apr-1997 A 31-Jul-1997 A $1,497,538 $1,795,388 119.9 $1,794,473
Breakwaters $1,749,237
Demonstration (DEMO) Status:  Complete.
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Sweet Lake/Willow Lake CA/SB CAMER 247 23-Jun-1997 A 01-Nov-1999 A 02-Oct-2002 A $4,800,000 $4,242,995 88.4 $4,130,956
Hydrologic Restoration $3,328,354
Status: The rock bank protection feature of the project is complete.
The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and
construction completed October 2, 2002.
Total Priority List 5 1,391 $11,983,322 $10,763,123 89.8 $10,601,850
$8,484,834
4 Project(s)
4 Cost Sharing Agreements Executed
4 Construction Started
4 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
Barataria Bay Waterway BARA JEFF 217 12-May-1999 A 01-Dec-2000 A 31-May-2001 A $5,019,900 $5,224,477 104.1 $5,116,591
East Side Shoreline $4,043,496
Protection Status: This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.
Project construction complete.
O&M plan signed October 2, 2002.
Cheniere au Tigre TECHE VERMI 20-Jul-1999 A 01-Sep-2001 A 02-Nov-2001 A $500,000 $624,999 125.0 $626,133
Sediment Trapping $594,859
Demonstration (DEMO) Status: A request for proposals was advertised in Feb 2000. No valid proposals received. Proceeding with design of a rock structure. Project

advertised for bid. Bid came in over estimate. LDNR and NRCS shifted funds from monitoring to construction. Delay in getting new
obligation due to internal COE procedures. Government order received July 13, 2001. Construction complete.
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Oaks/Avery Canal TECHE VERMI 160 22-Oct-1998 A 15-Apr-1999 A 11-Oct-2002 A $2,367,700 $2,925,216 123.5 $2,860,560
Hydrologic Restoration, $2,151,680
Increment 1 Status: O&M Plan in draft.
Penchant Basin Natural TERRE TERRE 1,155 23-Apr-2002 A 01-Feb-2008 01-Jan-2009 $14,103,051 $14,455,551 102.5 $2,785,362
Resources Plan, $1,549,700
Increment 1 Status: Design on preferred project alternative began in October 2006. Project is scheduled to request construction approval in July 2007, with
an anticipated construction start date of February 2008. Construction completion date is scheduled for January 2009.
Total Priority List 6 1,532 $21,990,651 $23,230,243 105.6 $11,388,646
$8,339,735
4 Project(s)
4 Cost Sharing Agreements Executed
3 Construction Started
3 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 7
Barataria Basin BARA JEFF 1,304 16-Jul-1999 A 01-Dec-2000 A 01-May-2007 $17,515,029 $31,288,623 178.6 ! $30,868,938
Landbridge Shoreline $5,323,244
Protection, Phase 1 and 2 Status: Construction Unit #4 began construction on May 26, 2005. Construction was halted due to hurricane related causes, and resumed on July
24,2006. Revised anticipated completion date is October 2007.
Construction Unit #5 has been revised for construction to begin in January 2007, with an anticipated completion date of April 2008.
Thin Mat Floating Marsh TERRE TERRE 16-Oct-1998 A 15-Jun-1999 A 10-May-2000 A $460,222 $538,101 116.9 $548,610
Enhancement $538,101
Demonstration (DEMO) Status: Construction complete. Monitoring ongoing.
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Total Priority List 7 1,304 $17,975,251 $31,826,724 177.1 $31,417,548
$5,861,344
2 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 8
Humble Canal MERM CAMER 378 21-Mar-2000 A 01-Jul-2002 A 01-Mar-2003 A $1,526,136 $1,530,812 100.3 $1,587,589
Hydrologic Restoration $810,367
Status: Construction complete March 2003.
Lake Portage Land Bridge TECHE VERMI 24 07-Apr-2000 A 15-Feb-2003 A 15-May-2004 A $1,013,820 $1,181,129 116.5 $1,160,535
$1,013,470
Status: Construction ongoing and scheduled to be completed in May 2004.
Draft Final Monitoring Plan sent for review on March 16, 2004. TAG originally met on October 15,2002 to develop plan. Since that
time plan was modified to adapt to CRMS. Plan expected to be finalized by May 2004.
Upper Oak River BRET PLAQ $2,500,239 $56,476 2.3 $56,476
Freshwater Siphon $56,476
[DEAUTHORIZED] Status: Total project cost estimate is $12,994,800; Priority List 8 funded $2,500,000 for completion of engineering and design and construction

of the outflow channel. Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated. DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.
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Total Priority List 8 402 $5,040,195 $2,768,417 54.9 $2,804,600
$1,880,313
3 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started
2 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 9
Barataria Basin BARA JEFF 264 25-Jul-2000 A 20-Oct-2003 A 01-Jul-2007 $15,204,620 $12,821,568 84.3 $10,118,768
Landbridge Shoreline $4,348,796
Protection, Phase 3 Status: Construction Unit #7 was not selected for funding in 2006, and is scheduled to request funding at January 2007 Task Force Meeting. If
approved, revised plan for construction is from August 2007 to July 2008.
Black Bayou Culverts CA/SB CAMER 540 25-Jul-2000 A 25-May-2005 A 01-Mar-2007 $5,900,387 $5,388,517 91.3 $4,922,070
Hydrologic Restoration $3,126,655
Status: Construction began May 25, 2005. Construction was delayed due to hurricane related causes. Revised anticipated completion date is
March 2007.
Little Pecan Bayou MERM CAMER 144 25-Jul-2000 A 01-Aug-2008 01-Jul-2009 $1,245,278 $1,556,598 125.0! $1,159,239
Hydrologic Restoration $589,575
Status: Landrights issues have caused design revisions to current features. Current schedule is for a 30% review meeting in June 2007, with
anticipated construction beginning in August 2008 and ending in March 2009, pending funding approval.
Perry Ridge West Bank CA/SB CAMER 83 25-Jul-2000 A 01-Nov-2001 A 31-Jul-2002 A $3,742,451 $1,765,592 47.2 $1,709,388
Stabilization $1,625,931
Status: The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces
and vegetation has been completed.
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South Lake Decade TERRE TERRE 201 25-Jul-2000 A 01-Aug-2007 01-Jan-2008 $396,489 $670,611 169.1 ! $584,024
Freshwater Introduction $502,643
Status: Construction Unit #1 of this project did not get selected for Phase 2 funding at the January 2006 Task Force meeting. CU#1 will be
presented for proposed construction funding at the January 2007 Task Force meeting. If funded, construction is planned for August 2007
to January 2008.
Construction Unit #2 is currently in design phase. A 30% Project Review meeting is projected for June 2007. CU#2 is scheduled to
request Phase 2 funding at the January 2008 Task Force meeting. If funded, construction is planned for August 2008 to July 2009.
Total Priority List 9 1,232 $26,489,225 $22,202,886 83.8 $18,493,488
$10,193,600
5 Project(s)
5 Cost Sharing Agreements Executed
3 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 10
GIWW Bank Restoration TERRE TERRE 366 16-May-2001 A 01-Aug-2007 01-Nov-2008 $1,735,983 $1,735,983 100.0 $1,148,266
of Critical Areas in $938,019

Terrebonne Status: This project did not get selected for Phase 2 funding at the January 2006 Task Force meeting. Project will be presented for proposed
construction funding at the January 2007 Task Force meeting.



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 31-Jan-2007
. Page 73
Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS) age
Actual
*kskdkkkkokkk QOEDULES %% *%* %ok kok *kskkkokkk EOTIMATES %%k kk* Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 10 366 $1,735,983 $1,735,983 100.0 $1,148,266
$938,019
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11
Barataria Basin BARA JEFF 256 09-May-2002 A 27-Apr-2005 A 01-Oct-2007 $22,787,951 $16,922,436 74.3 $15,198,764
Landbridge Shoreline $6,511,148
Protection, Phase 4 Status: Construction Unit #6 was completed on April 26, 2006.
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Coastwide Nutria Control COAST COAST 14,963 26-Feb-2002 A 20-Nov-2002 A $68,864,870 $19,571,327 28.4 $6,930,687
Program S $5,310,265
tatus:

In Year 4 (2005-06) Trapping Season, 168,843 nutria tails were collected.

The decrease from last year's total can primarily be traced to lack of hunter participation due to hurricanes Rita and Katrina.

11/4/2005

In Year 3 (2004-05 Trapping Season), 297,835 nutria tails were collected.

Project was approved for three more years of funding at the November 2005 Task Force meeting.
1/20/2005

In Year 1 (2002-03 Trapping Season), 308,160 nutria tails were collected. Nutria herbivory surveys in summer 2003, yielded a coastwide
estimate of 82,080 acres of marsh impacted by nutria feeding activity.

In Year 2 (2003-04 Trapping Season), 332,596 nutria tails were collected. Nutria herbivory surveys in spring 2004, yielded a coastwide
estimate of 63,397 acres of marsh impacted by nutria feeding activity.

3/12/2003

Implementation began with the 2002-2003 trapping season. A report on the first years accomplishments will be given at the August Task
Force meeting.

7/3/2002
Request for Phase 2 funding was approved at the April 16, 2002 Task Force meeting.

A revised baseline estimate for Phase 2 was approved at the March 6, 2002 Tech Committee meeting.
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Actual
#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Raccoon Island Shoreline TERRE TERRE 167 23-Apr-2002 A 13-Dec-2005 A 01-Jul-2008 $7,797,791 $7,867,857 100.9 $7,453,364
Protection/Marsh $2,778,581
Creation, Ph2 Status: Construction is on-going for Unit #1, and is scheduled for completion in November 2006.
Construction Unit #2 is currently in design and scheduled for a 30% review in July 2007. Funding request for Phase 2 approval is
scheduled for January 2008 Task Force meeting. Anticipated date for construction to begin is August 2008, with a completion date of
February 2009.
Total Priority List 11 15,386 $99,450,612 $44,361,620 44.6 $29,582,814
$14,599,994
3 Project(s)
3 Cost Sharing Agreements Executed
3 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 11.1
Holly Beach Sand CA/SB CALCA 330 09-May-2002 A 01-Aug-2002 A 31-Mar-2003 A $19,252,500 $14,130,233 73.4 $13,915,320
Management $13,656,797
Status: The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress

consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the
vegetation.
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Actual
#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List ~ 11.1 330 $19,252,500 $14,130,233 73.4 $13,915,320
$13,656,797
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 12
Freshwater Floating COAST COAST 12-Jun-2003 A 01-Jul-2004 A 01-Jan-2009 $1,080,891 $1,080,891 100.0 $931,499
Marsh Creation $52,349
Demonstration (DEMO) Status: The structures - artificial floating systems (afs) - were all deployed at Mandalay by June 1, 2006. Details of the field monitoring of their
condition and performance will be included in the monitoring report that will be submitted to DNR in Dec 06. Some portion of the
greenhouse/lab work being done by UNO was restarted over because it was destroyed by Katrina. As those results start coming out, they
will be in future interim monitoring reports.
Total Priority List 12 $1,080,891 $1,080,891 100.0 $931,499
$52,349

Priority List

S O = = =

Project(s)

Cost Sharing Agreements Executed
Construction Started

Construction Completed

Project(s) Deferred/Deauthorized

13
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#kkdkkkikkk QCHEDULES %% %% % %% %k %% *kkkkkkk ESTIMATES *%*#%%k% Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Bayou Sale Shoreline TECHE STMRY 329 16-Jun-2004 A 01-Aug-2008 01-Jul-2009 $2,254,912 $2,254,912 100.0 $1,731,429
Protection $244,611
Status: Planning and Design is being revised due to the results of a magnetometer survey of the area. Current schedule for funding approval is
the January 2008 Task Force meeting.
Total Priority List 13 329 $2,254,912 $2,254,912 100.0 $1,731,429
$244.,611
1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 14
South Shore of the Pen BARA JEFF 116 07-Dec-2005 A 01-Aug-2008 01-Jul-2009 $1,311,146 $1,311,146 100.0 $1,100,617
Shoreline Protection and $235,806
Marsh Creation Status: Project was selected for Phase 1 Funding at the January 2005 Task Force meeting. Planning and design has begun. A 30% Project
Review meeting is projected for June 20007. Project is projected to request approval for construction funding at the January 2008 Task
Force meeting. If approved, construction is scheduled for August 2008 to July 2009.
White Ditch Resurrection BRET PLAQ 189 11-Aug-2005 A 01-Aug-2008 01-Jul-2009 $1,595,677 $1,595,677 100.0 $1,345,860
$176,667
Status: A project 30% review meeting is projected for June 2007. Project is scheduled to request Phase 2 approval at the January 2007 Task

Force meeting. If approved, construction will begin in August 2008 with an anticipated completion date of July 2009.
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*kskdkkkkokkk QOEDULES %% *%* %ok kok *kskkkokkk EOTIMATES %%k kk* Obligations/
PROJECT BASIN PARISH ACRES CSA Const Start Const End Baseline Current % Expenditures
Total Priority List 14 305 $2,906,823 $2,906,823 100.0 $2,446,477
$412,473
2 Project(s)
2 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Total DEPT. OF AGRICULTURE, NATURAL 36,671 $263,496,377  $245,728,764 93.3 $200,894,655

RESOURCES CONSERVATION SERVICE

52 Project(s)
51 Cost Sharing Agreements Executed
38 Construction Started
29 Construction Completed
7 Project(s) Deferred/Deauthorized

$109,430,323

Notes:

1. Expenditures based on Corps of Engineers financial data.

2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded
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Actual
*rkkxdkkx ESTIMATES ***¥*x4% Obligations/
PROJECT ACRES Baseline Current % Expenditures
SUMMARY Total All Projects 121,109

167 Project(s)

137 Cost Sharing Agreements Executed
92 Construction Started
73 Construction Completed
20 Project(s) Deferred/Deauthorized

$897,816,955  $785,219,244  87.5 $606,178,950
$329,044,000

Total Available Funds
Federal Funds $714,442,447
Non/Federal Funds $125,267,634
Total Funds $839,710,081
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Atchafalaya
Priority List: 2 2 3,792 2 2 2 0 $5,043,867 $9,609,551 $8,726,028
Priority List: 9 1 577 1 0 0 0 $1,484,633 $1,846,326 $1,602,399
Basin Total 3 4,369 3 2 2 0 $6,528,500 $11,455,877 $10,328,427
Basin: Barataria
Priority List: 1 3 620 3 3 3 0 $9,960,769 $10,147,780 $8,295,989
Priority List: 2 1 510 1 1 0 0 $3,398.,867 $28,886,616 $7,615,724
Priority List: 3 3 1,087 3 1 1 1 $4,160,823 $6,890,790 $3,315,261
Priority List: 4 2 232 2 1 1 1 $4,611,094 $3,384,598 $2,758,637
Priority List: 5 2 1,752 2 1 1 0 $17.,212.815 $2,663,230 $1,868,865
Priority List: 6 1 217 1 1 1 0 $5,019,900 $5,224.477 $4,043,496
Priority List: 7 2 1,431 2 2 1 0 $18,443,924 $31,781,397 $5,668,536
Priority List: 9 3 599 3 1 0 1 $18,212,307 $15,477,142 $6,732,746
Priority List: 10 2 9,832 1 0 0 0 $4,901,948 $5,364,801 $2,610,050
Priority List: 11 5 2,371 5 3 0 0 $152,826,757 $147,123.273 $25,763,652
Priority List: 12 1 400 1 0 0 0 $2.192,735 $2,731,479 $360,686
Priority List: 14 2 350 2 0 0 0 $4,533,033 $4,533,033 $289,563
Priority List: 15 1 438 1 0 0 0 $1,197,590 $1,197,590 $11,855
Basin Total 28 19,839 27 14 8 3 $246,672,562 $265,406,206 $69,335,061
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Breton Sound
Priority List: 2 1 802 1 1 1 0 $2,522,199 $4,536,000 $3,127,536
Priority List: 3 1 1 0 0 1 $756,134 $32,862 $32,862
Priority List: 4 1 0 0 0 1 $2,468,908 $65,747 $65,747
Priority List: 8 1 0 0 0 1 $2,500,239 $56,476 $56,476
Priority List: 10 2 768 1 1 1 0 $4.,339,140 $3,523,207 $1.453,913
Priority List: 14 1 189 1 0 0 0 $1,595.,677 $1,595,677 $176,667
Priority List: 15 1 620 0 0 0 0 $1,205,354 $1,205,354 $9.284
Basin Total 8 2,379 4 2 2 3 $15,387,651 $11,015,323 $4,922,487
Basin: Calcasieu/Sabine
Priority List: 1 3 6,407 3 3 3 0 $5,770,187 $2.852,755 $2.346,635
Priority List: 2 4 3,019 4 3 3 0 $8,568,462 $12,852,942 $7,213,674
Priority List: 3 2 3,555 2 2 1 0 $8,301,380 $10,368,923 $4,415,002
Priority List: 4 3 1,203 3 2 2 1 $2,893,802 $2,828,376 $2,364,177
Priority List: 5 1 247 1 1 1 0 $4,800,000 $4.242,995 $3,328,354
Priority List: 6 1 3,594 1 1 1 0 $6.316,800 $5,972,613 $4,791,617
Priority List: 8 5 993 3 2 1 0 $28,621,140 $17,448,337 $4,137,609
Priority List: 9 2 623 2 2 1 0 $9,642,838 $7,154,109 $4,752,586
Priority List: 10 1 225 1 1 0 0 $6,490,751 $5,497,491 $3,394,794
Priority List: 11.1 1 330 1 1 1 0 $19,252,500 $14,130,233 $13,656,797

Basin Total 23 20,196 21 18 14 1 $100,657,860 $83,348,773 $50,401,245
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Coastal Basins
Priority List: Cons Plan 1 1 1 1 0 $238,871 $191,807 $191,807
Priority List: 0.1 1 1 1 0 0 $66.,890,300 $13,492,144 $1,291,489
Priority List: 0.2 1 1 0 0 0 $1,500,000 $1.,500,000 $79,387
Priority List: 0.3 1 0 0 0 0 $303,359 $303,359 $0
Priority List: 6 1 1 1 1 0 $2,140,000 $804,683 $806,220
Priority List: 9 1 0 0 0 0 $1,502,817 $1,502,817 $31,726
Priority List: 10 1 1 0 0 0 $2,006,373 $2,503,768 $435,059
Priority List: 11 1 14,963 1 1 0 0 $68.864.870 $19,571,327 $5,310,265
Priority List: 12 | 1 1 0 0 $1,080,891 $1,080,891 $52,349
Priority List: 13 1 1 1 1 0 $1,000,000 $1,055,000 $837,840
Basin Total 10 14,963 8 6 3 0 $145,527,481 $42,005,797 $9,036,142
Basin: Miss. River Delta
Priority List: 1 1 9,831 1 1 1 0 $8,517,066 $22.312,761 $14,828,956
Priority List: 3 2 936 1 1 1 1 $3,666,187 $1,008,820 $807,514
Priority List: 4 1 1 0 0 1 $300,000 $58,310 $58,310
Priority List: 6 2 2,386 2 2 1 0 $7,073,934 $6,664,140 $3,668,545
Priority List: 10 1 5,706 0 0 0 0 $1,076,328 $1,076,328 $877,224
Priority List: 12 1 1,190 0 0 0 0 $1,880,376 $1,880,376 $162,246
Priority List: 13 1 433 0 0 0 0 $1,137,344 $1.421,680 $238,135
Priority List: 15 1 511 0 0 0 0 $1,074,522 $1,074,522 $10,516
Basin Total 10 20,993 5 4 3 2 $24,725,757 $35,496,936 $20,651,447
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Mermentau
Priority List: 1 2 247 2 2 2 1 $1,368,671 $1,319,135 $1,125,994
Priority List: 2 1 1,593 1 1 1 0 $2,770,093 $3,455,303 $2,675,914
Priority List: 3 1 1 1 1 1 $126,062 $103,468 $103,468
Priority List: 5 1 511 1 1 1 0 $3,998,919 $2,543,313 $2,020,181
Priority List: 7 1 442 1 1 1 0 $2,185,900 $2.,391,953 $2,151,159
Priority List: 8 1 378 1 1 1 0 $1,526,136 $1,530,812 $810,367
Priority List: 9 2 440 2 1 1 0 $7,296,603 $6,640,900 $1,315,187
Priority List: 10 2 1,133 2 1 1 0 $11,565,112 $8,214,287 $4,802,921
Priority List: 11 2 980 1 0 0 0 $3,407,449 $3.407,449 $1,080,996
Priority List: 12 1 844 1 1 1 0 $19,673,929 $15,713,223 $10,103,107
Priority List: 15 1 98 0 0 0 0 $1,102,043 $1,102,043 $14,067
Priority List: 16 1 888 0 0 0 0 $1,266,842 $1.266.842 $0
Basin Total 16 7,554 13 10 10 2 $56,287,759 $47,688,729 $26,203,361
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Pontchartrain
Priority List: 1 2 1,753 2 2 2 0 $6,119,009 $5,448,122 $5,015,579
Priority List: 2 2 2,320 2 2 2 0 $4,500,424 $3,844,225 $2,993.,733
Priority List: 3 3 755 3 1 1 2 $2,683,636 $912,272 $961,901
Priority List: 4 1 0 0 0 1 $5,018,968 $39,025 $39,025
Priority List: 5 1 75 1 1 1 0 $2,555,029 $2,589.403 $2,271,931
Priority List: 8 2 134 2 1 1 1 $5,475,065 $2,645,100 $1,542,680
Priority List: 9 3 886 2 1 1 0 $2,407,524 $1,433,196 $1,207,990
Priority List: 10 1 165 1 0 0 0 $18.378.900 $18,286,377 $941,271
Priority List: 11 1 5,438 1 0 0 0 $5,434,288 $6,780,307 $1,890,037
Priority List: 12 1 266 0 0 0 0 $1,348,345 $1,348,345 $1,059,745
Priority List: 13 1 436 1 0 0 0 $1.930,596 $1.730,596 $75,587
Priority List: 16 1 330 0 0 0 0 $1,660,985 $1.660.985 $0
Basin Total 19 12,558 15 8 8 4 $57,512,769 $46,717,954 $17,999,479
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Teche / Vermilion
Priority List: 1 1 65 1 1 1 0 $1,526,000 $2,022,987 $1,852,057
Priority List: 2 1 378 1 1 1 0 $1,008,634 $1,012,649 $855,360
Priority List: 3 1 2,223 1 1 1 0 $5,173,062 $7.889,103 $5,515,981
Priority List: 5 1 441 1 1 1 0 $940,065 $886,030 $660,094
Priority List: 6 4 2,567 4 4 4 0 $10,130,000 $12,085,639 $8,026,217
Priority List: 8 1 24 1 1 1 0 $1,013,820 $1,181,129 $1,013,470
Priority List: 9 3 686 1 1 1 0 $7.814,815 $5,072,161 $3,574,268
Priority List: 13 1 329 1 0 0 0 $2.254,912 $2,254,912 $244.611
Priority List: 14 1 189 0 0 0 0 $1,193,606 $1,193,606 $5.814
Priority List: 16 1 372 0 0 0 0 $3,002,171 $3,002,171 $0
Basin Total 15 7,274 11 10 10 0 $34,057,085 $36,600,386 $21,747,873
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No. of CSA Under Projects Baseline Current Expenditures
Projects Acres Executed Const. Completed Deauth. Estimate Estimate To Date
Basin: Terrebonne
Priority List: 1 5 9 4 3 3 2 $8.809,393 $9,372,152 $9,237,080
Priority List: 2 3 958 3 3 2 0 $12,831,588 $20,761,623 $19,016,079
Priority List: 3 4 3,958 4 4 4 0 $15,758.,355 $21,721,586 $20,042,343
Priority List: 4 2 215 2 1 1 1 $6,119,470 $7,707,823 $7,632,833
Priority List: 5 3 199 3 1 1 0 $31,120,343 $11,505.110 $4.534,388
Priority List: 5.1 0 988 1 0 0 0 $9,700,000 $9,700,000 $6,664,668
Priority List: 6 4 1,758 2 0 0 2 $30,522,757 $25,045,255 $2,736,946
Priority List: 1 1 1 1 0 $460,222 $538,101 $538,101
Priority List: 9 4 576 4 3 1 0 $25,219,289 $32,202,051 $18,582,062
Priority List: 10 2 970 2 1 0 0 $33,463,900 $30,746,528 $1,756,565
Priority List: 11 3 639 3 1 0 0 $28.316,482 $27.587,700 $5.769,697
Priority List: 12 1 143 0 0 0 0 $2,229,876 $2,229.876 $1.426,241
Priority List: 13 1 272 1 0 0 0 $2,293,893 $2,751,494 $481,476
Priority List: 16 1 299 0 0 0 0 $2,694,364 $2.694,364 $0
Basin Total 35 10,984 30 18 13 5 $209,539,932 $204,563,664 $98,418,479
Basin: Various Basins
Priority List: 16 1 0 0 0 0 $919,599 $919,599 $0
Basin Total 1 0 0 0 0 $919,599 $919,599 $0
Total All Basins 167 121,109 137 92 73 20 $897,816,955 $785,219,244 $329,044,000
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Federal Non/Fed
No. of CSA Under Const. Const. Funds Const. Funds Baseline Current Obligations  Expenditures
P/L Projects Acres [Executed  Const. Completed Available Matching Share Estimate Estimate To Date To Date
1 14 18,932 14 0 14 $28,084,900 $9,355,706 $39,933,317 $53,276,353 $46,630,423 $42,502,949
2 15 13,372 15 2 12 $28,173,110 $13,958,587 $40,644,134 $84,958,909 $79,943,975  $52,224,049
3 11 12,514 11 1 9 $29,939,100 $7,884,506 $32,879,168 $48,051,569 $41,203,623 $34,268,448
4 4 1,650 4 0 4 $29,957,533 $2,156,541 $10,468,030 $13,228,959 $13,134,271  $12,063,809
5 9 3,225 9 0 6 $33,371,625 $2,443,008 $60,627,171 $24,430,081 $18,530,586 $14,683,812
5.1 0 988 1 0 0 $0 $4,850,000 $9,700,000 $9,700,000 $8,310,772 $6,664,668
6 11 10,522 11 1 8 $39,134,000 $5,579,681 $54,614,991 $55,726,486 $33,559,951 $24,002,721
7 4 1,873 4 1 3 $42,540,715 $5,206,718 $21,090,046 $34,711,451 $34,313,331 $8,357,796
8 8 1,529 6 1 4 $41,864,079 $3,429,278 $33,340,587 $22,593,236 $11,912,192 $7,291,972
9 18 4,387 14 4 5 $47,907,300 $10,699,305 $72,429,342 $70,985,151 $58,597,097 $37,555,825
10 12 18,799 9 2 2 $47,659,220 $11,281,918 $82,222,452 $75,212,787 $38,441,446 $16,271,798
11 12 24,391 11 5 0 $57,332,369 $30,670,508 $258,849,846 $204,470,056 $164,579,152 $39,814,647
11.1 1 330 1 0 1 $0 $7,065,116 $19,252,500 $14,130,233 $13,915,320 $13,656,797
12 6 2,843 3 1 1 $51,938,097 $3,747,629 $28,406,152 $24,984,190 $16,264,539 $13,164,376
13 5 1,470 4 0 1 $54,023,130 $1,382,052 $8,616,745 $9,213,682 $5,308,292 $1,877,648
14 4 728 3 0 0 $53,054,752 $1,098,347 $7,322,316 $7,322,316 $6,250,417 $472,045
15 4 1,667 1 0 0 $58,059,645 $686,926 $4,579,509 $4,579,509 $2,339,824 $45,723
16 5 1,889 0 0 0 $71,402,872 $1,431,594 $9,543,961 $9,543,961 $2,551,845 $0
Active
Projects 143 121,109 121 18 70 $714,442 447 $122,927,422 $794,520,267 $767,118,928 $595,787,054 $324,919,083
Deauthorized
Projects 20 13 0 2 $34,364,158 $2,613,005 $2,697,209 $2,562,234
Total Projects 163 121,109 134 18 72 $714,442 447 $122,927,422 $828,884,425 $769,731,934 $598,484,264 $327,481,317
Conservation Plan 1 1 0 1 $0 $45,886 $238,871 $191,807 $191,807 $191,807
CRMS - Wetlands 1 1 1 0 $0 $2,023,822 $66,890,300 $13,492,144 $7,423,492 $1,291,489
MCF 1 1 0 0 $0 $225,000 $1,500,000 $1,500,000 $79,387 $79,387
Storm Recovery 1 0 0 0 $0 $45,504 $303,359 $303,359 $0 $0
E?)?sltruction 167 121,109 137 19 73 $714,442 447 $125,267,634 $897,816,955 $785,219,244 $606,178,950  $329,044,000

Program

$839,710,081
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

Total of 167 projects includes 143 active construction projects, 20 deauthorized projects, the CRMS-Wetlands Monitoring project,

the Monitoring Contingency Fund, the Storm Recovery Assessment Fund, and the State of Louisiana's Wetlands Conservation Plan.

Federal funding for FYO07 is expected to be $71,402,872 for the construction program..

Total construction program funds available is $839,710,081 .

The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date.

Current Estimate for the Sth priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.

The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).

Obligations include expenditures and remaining obligations to date.

Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.

. The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,

and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.

. PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp. This number is not included in the acre number in this table, beause

this acreage is classified differently than acres protected by marsh projects.

PPL 5.1 is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed
with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal.

Priority Lists 9 through 16 are funded utilizing cash flow management. Baseline and current esimates for these priority lists reflect

only approved, funded estimates. Both baseline and current estimates are revised as funding is approved.
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